

Change Number M-16-97-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 2/8/97												
Originator Bob McLeod		Phone 372-0096												
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager														
Change Title Remedial Action Milestones, 300-FF-1 Operable Unit														
Description/Justification of Change <p>This change request establishes milestones for remedial action and disposal of waste sites in the 300-FF-1 Operable Unit. This action is required by the Record of Decision for the 300-FF-1 Operable Unit. The following milestones are to be added to the Hanford Federal Facility Agreement and Consent Order. Note that with regard to M-16-03A, if additional funding becomes available during the fiscal year, efforts will be made to accelerate the start date of the remedial action.</p> <table border="1"> <thead> <tr> <th>Number</th> <th>Milestone</th> <th>Due Date</th> </tr> </thead> <tbody> <tr> <td>M-16-03B</td> <td>INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT.</td> <td>August 1997</td> </tr> <tr> <td>M-16-03C</td> <td>SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS A FINAL BHI DOCUMENT.</td> <td>August 1998</td> </tr> <tr> <td>M-16-03D</td> <td>COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE 300-FF-1 OPERABLE UNIT (DOE/RL-96-70).</td> <td>May 1999</td> </tr> </tbody> </table>			Number	Milestone	Due Date	M-16-03B	INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT.	August 1997	M-16-03C	SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS A FINAL BHI DOCUMENT.	August 1998	M-16-03D	COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE 300-FF-1 OPERABLE UNIT (DOE/RL-96-70).	May 1999
Number	Milestone	Due Date												
M-16-03B	INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT.	August 1997												
M-16-03C	SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS A FINAL BHI DOCUMENT.	August 1998												
M-16-03D	COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE 300-FF-1 OPERABLE UNIT (DOE/RL-96-70).	May 1999												
Impact of Change <p>These milestones represent start and completion of remedial action for the 300-FF-1 Operable Unit.</p>														
Affected Documents <p>Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D, Major and Interim Milestones; Remedial Design Report/Remedial Action Work Plan for the 300-FF-1 Operable Unit (DOE/RL-96-70).</p>														
Approvals														
<i>Sandra L. Bauer</i> DOE Date 3/24/97	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved													
<i>Douglas R. Stewart</i> EPA Date 3/25/97	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved													
<i>Michael A. Hill</i> Ecology Date 3/25/97	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved													