

<b>Change Number</b> <div style="border: 1px solid black; padding: 2px; width: fit-content;">M-45-04-03</div>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> June 21, 2004,
--	--	-------------------------------

<b>Originator</b> R. M. Yasek, ORP	<b>Phone</b> 372-1270
---------------------------------------	--------------------------

<b>Class of Change</b> <input type="checkbox"/> I – Signatories	<input type="checkbox"/> II – Executive Manager	<input checked="" type="checkbox"/> III – Project Manager
--	---	---

**Change Title**  
 Realign Completion Dates for Tri Party Agreement Target Milestones M-45-55-T03 and M45-55-T04

**Description/Justification of Change**

This change request will modify the completion dates for target milestones M-45-55-T03 and M-45-55-T04. The changes will bring the subject target dates into alignment with planning and reporting requirements associated with ongoing site characterization activities. This change has been developed and discussed with Ecology during the review associated with M-45-55-T03 and M-45-55-T04.

**M-45-55-T03:** Submit to Ecology for review and comment as an Agreement secondary document a Field Investigation Report pursuant to the Site-Specific SST WMA Phase 1 RFI/CMS Work Plan Addenda for WMA T and WMA TX-TY.

~~January 31, 2005~~  

July 31, 2005

**M-45-55-T04:** Submit to Ecology for review and comment a draft Field Investigation Report combining the results of field investigations and analysis for WMAs A-AX, C & U pursuant to the site-specific SST WMA Phase 1 RFI/CMS work plan addenda for WMA A-AX, C and U.

~~January 31, 2006~~  

April 30, 2006





**Impact of Change.**

Change modifies the completion dates for two target milestones (M-45-55-T03 and M-45-55-T04).

**Affected Documents**

The Hanford Federal Facility Agreement and Consent Order, as amended. These dates were defined in Change Requests M-45-98-03, M-45-02-04, and M-45-03-05.

**Approvals**

 DOE	7/28/04 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved
EPA	Date	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved
 Ecology	7-15-04 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved