



Tri-Party Agreement

Washington State Department of Ecology – U.S. Environmental Protection Agency – U.S. Department of Energy

**M-036-01 PROJECT MANAGER AGREEMENT FOR SCOPE OF
MILESTONE M-036-01B DUE JANUARY 31, 2012**

The Tri-Party Agreement (TPA) M-036-01 Project Managers agree that the scope of TPA Milestone M-036-01B for the 2012 Hanford Lifecycle Scope, Schedule, and Cost Report (Lifecycle Report) will not include detailed cost estimate alternative analyses of the reasonable upper bound cleanup actions for the 200-EA-1 and 200-WA-1 operable units as previously agreed upon. This agreement to forego the detailed 200-EA-1 and 200-WA-1 operable unit analyses in the M-036-01B 2012 Lifecycle Report does not constitute a modification of the milestone and does not affect applicable requirements for subsequent Lifecycle Reports.

The undersigned by their signatures indicate approval of this agreement and that it should be entered into the TPA Administrative Record.

Shannon Ortiz, Project Manager
U.S. Department of Energy, Richland Operations Office

4-18-2011

Date

Melinda Brown, Project Manager
Washington State Department of Ecology

04-18-2011

Date

David Einan, Project Manager
U.S. Environmental Protection Agency

18 Apr 2011

Date

