

START

0030738

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 9-7-93
Randall N. Krekel, Unit Manager, RL

NOT PRESENT

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 9-7-93
Fenggang Ma, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 9/7/93
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



9 3 1 3 0 2 6 1 3 5 4

Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
-No open action items
3. Status Closure Activities
-Status NOD Comments (On Schedule)
4. New Business
5. Set Next Meeting Date

93130261865

Attachment 2

**Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington**

**Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.**

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes:

The July 13, 1993, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No open action items

3. Status Closure Activities:

- Status NOD Comments (On Schedule)

Ecology (J. J. Wallace) received the Notice of Deficiency (NOD) Response Table from RL on June 30, 1993. The NOD response table comments from Ecology are due to RL, September 28, 1993. However, since Ecology has assigned a new unit manager to the 218 E-8 Closure Plan, the response date maybe delayed.

4. New business:

-Data Quality Objectives

A seminar illustrating the Data Quality Objectives (DQO) process, using the 200 West Area Ash Pit Demolition Site and the Hexone Storage and Treatment Facility has been proposed for August 25-26, 1993. RL (R. N. Krekel) stated that they would like to have as many people from Ecology there to observe or to participate as possible in this DQO process. Ecology (J. J. Wallace) stated she has a time conflict and asked that the seminar be rescheduled. RL (R. N. Krekel) stated that the schedule will be reviewed and notification of the meeting details will be forthcoming.

Ecology (J. J. Wallace) stated that Ecology RCRA Permit Section has just hired a new unit manager (Fenggang Ma) who will be taking over all three of the demolition sites (Ash Pit, 218 E-8, and HPADS). Ecology (J. J. Wallace) stated that she didn't know if the new unit manager could complete the review of the NOD response tables by the end of September, therefore some additional shuffling of schedules may occur.

5. Set new meeting date:

The next UMM was scheduled for 8:00 a.m., September 7, 1993, in Richland, Washington.

9 3 | 3 0 2 6 | 8 5 6

Attachment 3

Unit Managers' Meeting
 218 E-8 Borrow Pit Demolition Site Closure Plan
 Hanford Science Center, Conference Room
 Richland, Washington

Meeting Held July 9, 1993
 From 8:00 to 10:00 a.m.
 Attendance List

Name	Organization	Phone #
Randal N. Krekel	DOE	376-4264
JENNIFER J. WALLACE	Ecology	736-3019
Andrea L. Prignano	WAC/RCRA Closures	376-1057
Kan K. Ebrahimi	WAC/RC	372-2720
DREW H. KOREMOTSU-DUND	WAC - RCRA Closure	376-2628
Timothy J Powell	MACTEC supporting R ⁴ /SUT	372-1209
Kathy Knox	WAC	372-3594
BOB BOLUS	WAC ENVIRONMENTAL	376-4350
JOAN K. BARTZ	GSSC	372-2008
Fenggang Ma	Ecology	736-3035
W.A. Skelley	WAC - 200/300 EE	376-5439

93130261857

Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held August 9, 1993
From 8:00 to 9:00 a.m.

Action Items

Action Item #

Description

08-9-93:

No action items resulted from this meeting.

9 3 1 3 0 2 6 1 8 5 8

Distribution

J. M. Augustenborg	RL	R3-80
J. K. Bartz	GSSC	A4-35
R. E. Bolls	WHC	N3-13
R. C. Brunke	WHC	H6-23
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-10
D. M. Korematsu-Olund	WHC	H6-23
K. E. Knox	WHC	H6-24
R. N. Krekel	RL	A5-15
P. J. Mackey	WHC	B3-15
R. D. Pierce	WHC	N3-13
T. J. Powell	MACTEC	R3-82
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	N3-11
F. A. Ruck III	WHC	H6-23
C. O. Ruud	Ecology-Kennewick	
W. A. Skelly	WHC	H6-03
J. J. Wallace	Ecology-Kennewick	
J. L. Waite	WHC	B2-35
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym Tarter (H6-23), 376-4701.

9 3 | 3 0 2 6 | 8 5 9