



Tri-Party Agreement

0066898

RECEIVED

JUL 29 2005

Department of Ecology
NWP - Richland

Central Files _____
File Name: _____
Cross Reference: _____

Mr Michael A Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

JUL 29 2005

RECEIVED
SEP 30 2005

Dear Mr. Wilson:

EDMC

FINAL AGREEMENT FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (HFFACO) CHANGE REQUEST M-45-05-01 FOR MODIFICATION OF
THE M-45 MILESTONE SERIES

I am pleased to submit HFFACO Change Control Form M-45-05-01 for modification of M-45-05A and M-45-15; and deletion of M-45-13-T01, M-45-15-T01, and M-45-05N-T01 Milestones and target dates. Both U.S. Department of Energy (DOE), Office of River Protection, and the State of Washington Department of Ecology (Ecology) offices have worked diligently to come to agreement on the subject change package.

As you can see, I have signed the form as signatory on behalf of DOE and request that you do likewise on behalf of Ecology. Following your approval, the attached M-45-05-01 Change Request will be incorporated into the HFFACO.

Sincerely,

Roy J. Schepens
Manager

ORP:JER

Attachment

cc w/attach:

M. N. Jarayassi, CH2M HILL
K. Tollefson, CH2M HILL
S. Harris, CTUIR
S. Dahl, Ecology
J. J. Lyon, Ecology
J. S. Hertz, FHI
R. Morrison, FHI
A. Almaraz, INNOV

G. Bohnee, NPT
K. Niles, Oregon Energy
W. Russell, ORP
T. Z. Smith, ORP
R. Jim, YN
J. Shorin, WA AGO
Administrative Record