

[0086975]

**TRI-PARTY AGREEMENT**

Change Notice Number TPA-CN- 605	TPA CHANGE NOTICE FORM	Date: 12/5/13
Document Number, Title, and Revision: DOE/RL-2010-53, Remedial Design/Remedial Action Work Plan for the K Basins Interim Remedial Action: 105-K West Basin Demolition and Removal, Revision 0 <u>1222344</u>		Date Document Last Issued: June 2011
Originator: Brian J Dixon		Phone: 376-7053

**Description of Change:**  
Modify the description of the access controls.


Roger Quintero and Rod Lobos agree that the proposed change  
**DOE** **Lead Regulatory Agency**  
modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, *Documentation and Records*, and not Chapter 12.0, *Changes to the Agreement*.

The following change is being made to Section 4.3.1, *Access Controls*. Modifications are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

The 100-K Area is located on the Hanford Site, which is a controlled access site. Access controls for the K Basins Interim Remedial Action are described in DOE/RL-99-89 and include signs along the river, non-continuous fencing, locked access to buildings containing the primary hazards, and routine security patrols. ~~The 100-K Area has existing fencing that establishes an access control boundary to the entire site. Access to the work areas will be controlled using fencing and warning signs.~~

**Justification and Impacts of Change:**

This change makes the access controls for basin demolition and removal consistent with DOE/RL 99-89, *Remedial Design Report and Remedial Action Work Plan for the K Basins Interim Remedial Action*.



**Approvals:**

Roger Quintero DOE Project Manager	<u>Roger Quintero</u>	<u>12/12/13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
Rod Lobos EPA Project Manager	<u>[Signature]</u>	<u>12/13/13</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
N/A Ecology Project Manager		 Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved