

Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
June 1, 2016

Approval: *A.K. Smith*
A.K. Smith
Ecology IAMIT Representative

Date: 6/9/16

Approval: *N/A*
R.J. Corey
DOE-RL IAMIT Representative

Date: _____

Approval: *T.W. Fletcher*
T.W. Fletcher
DOE-ORP IAMIT Representative

Date: 6/9/16

Approval: *N/A*
D.A. Faulk
EPA IAMIT Representative


Date: _____

Approval: *R.E. Piippo*
R.E. Piippo
Mission Support Alliance, LLC

Date: 6-9-16

Bohnee, G.	NPT	Gent, P.	Ecology	Noonan, C.P.	MSA
Borghese, J.V.	CHPRC	Hamilton, J.T.	WRPS	Piippo, R.E.*	MSA
Boyd, A.	Ecology	Harp, B.J.	DOE-ORP	Pfaff, S.H.	DOE-ORP
Braswell, S.M.	MSA/North Wind	Harris, S.	CTUIR	Price, J.B.*	Ecology
Brown, M.J.	Ecology	Hildebrand, D.R.	DOE-RL	Schleif, S.	Ecology
Butler, D.H.	MSA	Holmes, K.L.	DOE-RL	Serrano, S.P.	DOE-RL
Cameron, C.E.	EPA	Huffman, L.A.	DOE-ORP	Shattuck, A.F.	MSA
Charboneau, B.L.	DOE-ORP	Joyner, J.A.	WRPS	Skinnarland, E.R.	Ecology
Charboneau, S.L.	DOE-RL	Jim, R.	Yakama	Smith, A.K.*	Ecology
Cimon, S.	Oregon DOE	Kamal, M.	DOE-RL	Stubblebine, S.D.	DOE-ORP
Cline, M.W.	DOE-RL	Kemp, C.J.*	DOE-ORP	Teimouri, A.E.	DOE-HQ
Collins, M.S.	DOE-RL	Knox, K.	KCR	Teynor, T.K.	DOE-RL
Corey, R.J.	DOE-RL	Lobos, R.A.	EPA	Trenchard, G.D.	DOE-ORP
Dahl, S.	Ecology	Lerch, J.A.	WCH	Trimberger, B.R.	DOE-ORP
Eberlein, E.	Ecology	Lynch, J.J.	DOE-ORP	Turner, M.J.	MSA
Einan, D.R.	EPA	Mattlin, E.M.	DOE-ORP	Vannah, B.W.	DOE-RL
Evans, R.L.*	DOE-ORP	McDonald, J.D.	Ecology	Welsch, K.R.	Ecology
Faulk, D.A.	EPA	Menard, N.M.	Ecology	Whalen, C.L.	Ecology
Fletcher, T.W.*	DOE-ORP	Niles, K.	Oregon DOE	Wilson, M.J.	MSA
French, M.S.	DOE-RL				

*Attendees



**Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
June 1, 2016**

Topic: IAMIT Decision, TPA Change Control Form M-45-15-01 Dispute

The IAMIT discussed the path forward on disapproved TPA change control form M-45-15-01, interim milestone M-045-92 installation of barriers dispute. DOE stated that after discussion with internal staff that the position that was discussed at the May 19, 2016 IAMIT had not changed from letting the dispute proceed to a director's determination that is due in fourteen days. Ecology's position on the dispute is that it will accept the milestone changes that were proposed in the M-45-15-01 change control form following internal text update and agency legal review. The dispute will be resolved following agency approval of the change control form. Ecology and ORP staff will work together to finalize and gain approval of the TPA change control form. In regards to a penalty, Ecology is performing internal discussions to finalize the path forward and will discuss the approach with ORP prior to taking action.

ORP proposed to meet with Ecology staff in August on the system plan, funding profile and the establishment of priority's as ORP is committed to open communication and no surprises on funding and the resulting impacts. It was agreed to meet two weeks after the expected continuing resolution is enacted.

6-1-16

FAOIT

R. P. IPPO

MSA

373-3235

Tom FLETCHER

DOE

376-3434

John Price

Ecology

372-7921

Alex Smith

Ecology

372-7905

Chris Kemp

DOE-ORP

509-373-0649

Rana Evans

DOE-ORP

509-376-7889