



Tri-Party Agreement

RECEIVED
JUN 25 2002

EDMC

**AMENDMENT TO RESOLUTION OF DISPUTE FOR MILESTONE M-83-00
TRANSITION COMMITMENTS FOR THE PLUTONIUM FINISHING PLANT**

On April 30, 1997, a Resolution of Dispute was signed by the U.S. Department of Energy and the Washington Department of Ecology on Milestone M-83-00.

Included in the language of the resolution was a statement that "[I]t is the parties' intent to submit these changes to the Agreement for a 45 day public comment period to run from approximately June 1, 1997, to July 15, 1997."

The purpose of this statement was to set out the parties commitment to submit the final changes to the Agreement for public comment. Further, as the negotiations for these final changes will occur beginning September 1, 1997, the statement in the original Resolution of Dispute was in error and the that it be amended to delete the above sentence and substitute the following:

"It is the parties intention to submit the final changes to the Agreement for a 45 day public comment period upon completion of the negotiations called for in this resolution."

ER Skinnier for

Michael A. Wilson Date
Manager, Nuclear Waste Programs
State of Washington Department of Ecology

P. M. Krollmeyer

6/30/97

Peter M. Krollmeyer Date
Acting Assistant Manager, Transition Facilities
U.S. Department of Energy - Richland Operations Office