

[006599H]

Vance, Judy G

From: Piippo, Robert E
Sent: Monday, December 13, 2010 1:31 PM
To: Vance, Judy G; Kaldor, Reed A
Cc: Piippo, Robert E
Subject: FW: M-091-44Z-001 Completion

From: Collins, Michael [mailto:Michael.Collins@rl.doe.gov]
Sent: Monday, December 13, 2010 9:04 AM
To: Piippo, Robert E
Subject: RE: M-091-44Z-001 Completion

Hi Rob – We did notify Ecology in the December PMM that we certified in lieu of treatment and Ecology agreed. Mike C.

From: Piippo, Robert E [mailto:Robert_E_Piippo@RL.gov]
Sent: Monday, December 13, 2010 8:51 AM
To: Collins, Michael
Cc: Kaldor, Reed A; Vance, Judy G; Piippo, Robert E
Subject: FW: M-091-44Z-001 Completion

Mike,

For the record please agree that these M/S were completed via the actions below. This will go into the database as only DOE can complete a TPA M/S.

Rob


From: Black, Dale G
Sent: Thursday, December 09, 2010 11:15 AM
To: Vance, Judy G
Cc: Piippo, Robert E
Subject: M-091-44Z-001 Completion

M-091-44Z-001 was noted in the 12/9/10 M-91 PMM as being complete. DOE provided notification of certification in lieu of treatment for TRUM waste. It was agreed that this will also be documented in the meeting minutes.

As of today's date, this milestone should be considered as complete.

Thanks,

Dale Black
CHPRC TPA
376-0740



Judy,

Completion of the quarterly burial grounds sampling result milestone for FY10 4th quarter (M-091-40L-028) was included in the 10-28-2010 M-91 PMM. I will bring you a copy of the M-91 status handout that has a bullet included regarding no sampling and analysis results for this period.

It is also the intent that this will be documented in the PMM minutes, as completion by this new method was discussed in the meeting.

Thanks,

Dale Black
CHPRC TPA
376-0740