




0048516

Change Number M-60-97-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 11/18/97
Originator Neil Brown	Phone (509) 372-2323	
Class of Change <input type="checkbox"/> I - Signatories	<input type="checkbox"/> II - Executive Manager	<input checked="" type="checkbox"/> III - Project Manager
Change Title Change to Hanford Federal Facility Agreement and Consent Order (Tri Party Agreement) Milestone M-60-00, Complete Pretreatment and Immobilization of Hanford Low Activity Tank Waste.		
Description/Justification of Change The State of Washington Department of Ecology (Ecology) requested the U.S. Department of Energy (DOE) to develop target dates relating to the Low Activity Waste (LAW) pretreatment and immobilization program. Below is DOE's resolution to this request. Three Target dates shall be added to the Tri-Party Agreement Major Milestone M-60-00 in support of the Tank Waste Characterization Program. The Parties recognize the requirements for work under the Privatization Contract are not affected by this change. The target dates are as follows:		
<u>Milestone</u>	<u>Description</u>	<u>Due Date</u>
M-60-14-T01	Submit to Ecology a DOE approved Data Quality Objective(s) (DQOs) that has been developed and/or revised, with Ecology's active participation, for LAW feed staging, based upon available information, that identifies the tank waste characterization information needs in support of the TWRS Privatization Phase I contract(s). Ecology will accept or reject the DQO for M-60-14-T01 within one month of the final DQO being approved and submitted by DOE.	11/30/97
(continued on page 2)		
Impact of Change The LAW Program will be required to develop DQOs for their program as described.		
Affected Documents Hanford Federal Facility Agreement Consent Order Action Plan as amended.		
Approvals		
 DOE	12/21/97 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 EPA	12/18/97 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology	12-10-97 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved



Description/Justification of Change (continued)

<u>Milestone</u>	<u>Description</u>	<u>Due Date</u>
M-60-15-T01	Submit to Ecology a DOE approved Data Quality Objective(s) (DQOs) that has been developed and/or revised, with Ecology's active participation, for feed staging, based upon available information, that identifies the retrieval programs' tank waste characterization information needs, in support of the Tank Waste Remediation System (TWRS) Privatization Phase I contract(s). Ecology will accept or reject the DQO for M-60-15-T01 within one month of the final DQO being approved and submitted by DOE.	5/31/98
M-60-16-T01	Submit to Ecology a DOE approved Data Quality Objective(s) (DQOs) that has been developed and/or revised, with Ecology's active participation, for LAW feed staging, based on available information that identifies the tank waste characterization information needs in support of TWRS Privatization Phase II contract(s). Ecology will accept or reject the DQO for M-16-16-T01 within one month of the final DQO being approved and submitted by DOE.	9/30/98

On behalf of the U.S. Department of Energy, the Washington State Department of Ecology, and the U.S. Environmental Protection Agency, we thank you for your interest in this important project.


Dan E. Wagoner, Manager
U.S. Department of Energy
Richland Operations Office


Chuck Clarke, Regional Administrator
U.S. Environmental Protection Agency
Region 10
Enclosure