



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0014486


9102472

JUN 11 1991

91-EAB-117

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711



Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE REQUEST M-20-90-2

In a letter dated September 27, 1990, the U.S. Department of Energy, Richland Operations Office (DOE-RL) notified the Washington State Department of Ecology (Ecology) and the U.S. Environmental Protection Agency Region 10 (EPA), that the 3718-F Alkali Metals Treatment Unit would be closed. This decision was reached because upgrading the facility to meet standards necessary for permitting was found to be less desirable than shipping the waste elsewhere. Currently, the facility is idle and all waste has been removed. The non-radioactive wastes were sent to Chemical Processors, Incorporated, an offsite treatment, storage, and disposal facility located in Vancouver, Washington. The radioactive wastes were sent to the 4843 Alkali Metal Storage Facility, but will be moved to the Central Waste Complex once additional storage is built. Since there are no documented reports of significant spills or localized contamination, the closure plan will specify demolition of the building and clean closure.

By recommending clean closure of the 3718-F Facility, Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-20-18 (completion of a Part B permit application) and the Milestone M-23-10 (completion of Interim Status Corrective Actions) are no longer applicable. Instead, Tri-Party Agreement Change Control Form reflecting the proposal for a closure plan and a submittal date for the closure plan is enclosed.


Messrs. Day and Nord

-2-

JUN 11 1991

If you have any questions regarding this change request, please contact Ms. S. L. Trine, DOE-RL, on (509) 376-6943.

Sincerely,




Steven H. Wisness
Hanford Project Manager

ERD:SLT

Enclosure:
Change Control Form M-20-90-2

cc w/encl:


T. B. Veneziano, WHC

Change Number M-20-90-2	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type, or print using black ink.</small>	Date April 29, 1991
Originator A. R. Sherwood		Phone (509) 376-6391
Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title 3718-F Alkali Metal Treatment Facility Closure		
Description/Justification of Change <p>Reword Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-20-18 (completion of Part B permit application) to read "submit 3718-F Closure Plan to Ecology and EPA" and establish a submittal date of December 1991.</p> <p>Delete Tri-Party Agreement Milestone M-23-10 (completion of Interim Status Corrective Actions).</p> <p>Since waste accumulated at the facility has been removed to a qualified offsite treatment, storage, and disposal facility, the U.S. Department of Energy-Richland Operations office has decided not to reopen the 3718-F Facility. The changes mentioned above are requested as a result of that decision.</p>		
Impact of Change <p>No significant impact. These changes will reflect the outcome of the Tri-Party Agreement Milestone M-23-09, Notification of Operation Status of 3718-F.</p>		
Affected Documents <p>Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Figure D-1 Work Schedule and Table D-3.</p>		
Approvals <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 45%;"> <div style="margin-bottom: 10px;"> DOE _____ Date _____ </div> <div style="margin-bottom: 10px;"> EPA _____ Date _____ </div> <div style="margin-bottom: 10px;"> Ecology _____ Date _____ </div> </div> <div style="width: 45%; text-align: center;"> _____ Approved _____ Disapproved </div> </div>		3718-F Closure start and completion dates to be determined in the closure plan.

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

S. H. Wisness, DOE-RL

Addressee

P. T. Day, EPA
T. L. Nord, Ecology

Correspondence No.

Incoming 9102472

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE
REQUEST M-20-90-2

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		R. J. Bliss	B3-04	
		R. W. Bloom	N1-36	
		G. D. Carpenter	B2-16	
		B. G. Erlandson	B2-19	
		W. E. Hamilton	L6-78	
		K. L. Hoewing	B3-06	
		R. E. Lerch (Assignee)	B2-35	
		R. D. Morrison	B2-35	
		R. D. Pierce	N3-13	
		L. W. Roberts	T3-28	
		R. J. Roberts	N3-13	
		A. R. Sherwood	B2-19	
		T. B. Veneziano	B2-35	
		EDMC	H4-22	
		ARS/LB	B2-19	

