



0070759

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

August 24, 2006

Mr. Matthew S. McCormick
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99352

Re: Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-83-40, *Complete Transition and Dismantlement of the 232-Z Bldg Incinerator*, due September 30, 2006

Dear Mr. McCormick:

The Department of Ecology agrees that the United States Department of Energy-Richland Operations Office has completed the requirements of Tri-Party Agreement Interim Milestone M-83-40, *Complete Transition and Dismantlement of the 232-Z Bldg Incinerator*.

If you have any questions, please contact me at 509-372-7885 or Jeff Ayres at 509-372-7881.

Sincerely,

Rick Bond
Transition Project Manager
Nuclear Waste Program

JA:pll

cc: Nick Ceto, EPA
Stacy Charboneau, USDOE
Mike Minette, FH
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN

Todd Martin, HAB
Ken Niles, ODOE
Administrative Record
Environmental Portal
HF OR Gen File

RECEIVED
SEP 25 2006
EDMC

