

0057477

Change Number M-44-97-04	Hanford Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date June 24, 1997
-----------------------------	---	-----------------------

Originator C. C. Haass	Phone (509) 372-2731
---------------------------	-------------------------

Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager

Change Title
Modify due date for Interim Milestone M-44-10.

Description/Justification of Change

The current due date for Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-44-10 is September 30, 1997. The U.S. Department of Energy, the State of Washington Department of Ecology, and the Project Hanford Management Contractor have established a partnering group on the Tank Waste Remediation System (TWRS) Characterization Program and is working to re-baseline the TWRS Characterization Program Tri-Party Agreement Milestone deliverables. The above referenced Tri-Party Agreement Milestone is due on September 30, 1997, and is subject to ongoing dispute resolution activities and it is therefore appropriate that the milestone due date be changed to allow this rebaselining effort.

The following change is therefore made to the Tri-Party Agreement:


Interim Milestone M-44-10 due date is modified from September 30, 1997, to ~~"to be determined"~~ (TBD). November 14, 1997.

Impact of Change

This change request will delay the issuing of the 40 Tank Characterization Reports as required by Interim Milestone M-44-10 to a date ~~to be determined in the future. The future due date will be determined through the partnering characterization working group.~~ 45 days later.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals		
[Signature] DOE Date: 6-25-97	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
_____ EPA Date: _____	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
[Signature] Ecology Date: 7/9/97	<input checked="" type="checkbox"/> Approved as modified <input type="checkbox"/> Disapproved	

Mike Wilson