



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0050555

067454

MAR 29 1999

Mr. Stanislaw Leja
Acting Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352-0539



Dear Messrs. Leja and Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE
M-16-26A, INITIATION OF REMEDIAL ACTION AT 100-HR-1

This provides notice to the regulatory agencies that the subject milestone was completed on
March 17, 1999, two weeks ahead of the scheduled completion date of March 31, 1999.

If you want to discuss this matter further or require additional information, please contact me at
376-9552.

Sincerely,

Glenn I. Goldberg, Project Manager
Remedial Actions Project

George H. Sanders, Administrator
Hanford Tri-Party Agreement

RAP:GIG

cc: D. P. Holland, Ecology
O. S. Kramer, FDH