

Description/Justification of Change (continued):

<u>Number</u>	<u>Interim Milestone</u>	<u>Date</u>
M-46-00	Double-Shell Tank Space Evaluation	Sept. 1994 (Annually Thereafter)

This new milestone replaces existing milestone M-31-02. A tank volume projection report shall be submitted on an annual basis to Ecology and EPA. This report shall include discussions covering all assumption which form the basis of the projection. The report shall include or shall be accompanied by DOE's plans for acquisition of additional tanks based on the tank volume projection.

M-46-01	Concurrence of Additional Tank Acquisition	Nov. 1994 (Annually Thereafter)
---------	--	------------------------------------

This is a new interim milestone. The three parties shall meet to establish new milestones, if required, for acquisition of additional tanks.

1991.06.1859

IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is fully authorized to enter into this Agreement and Action Plan and to legally bind such Party to this Agreement and Action Plan. These change requests and amendments shall be effective upon the date on which this amendment agreement is signed by the Parties. Except as amended herein, the existing provisions of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

Gerald Emison
Gerald Emison
Acting Regional Administrator
Region 10
U.S. Environmental Protection Agency

1-25-94
Date

50002 RECEIVED

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

John D. Wagoner
John Wagoner
Manager
U.S. Department of Energy
Richland Operations Office

1/25/94
Date

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

Mary Riveland
Mary Riveland
Director
State of Washington
Department of Ecology

1/25/94
Date