

START

9513321.0519

0039346 ¹²

Meeting Minutes Transmittal

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held August 16, 1994
From 8:00 to 9:00 AM

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 10/27/94
Randall N. Krekel, Unit Manager, RL

NOT PRESENT
Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 10/18/94
Fenggang Ma, Unit Manager, Washington State Department of Ecology

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 10/16/94
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



Attachment 1

**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington**

**Meeting Held August 16, 1994
From 8:00 to 9:00 AM**

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
- None
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held August 16, 1994
From 8:00 to 9:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The June 22, and July 20, 1994, Unit Managers' Meeting Minutes are unsigned and will be signed by the Unit Managers' at the September 20, 1994, meeting.

2. Status Action Items:

- 4-20-94:1

RL (R. N. Krekel) confirmed with the United States Army Corps of Engineers (USACE) that the HPADS TSD site was not included within the 1100-EM-1 boundary. If any contaminants not associated with operation of the TSD are detected at the HPADS, the site will have to be evaluated by Bechtel Hanford Incorporated (BHI) as a new solid waste management unit (SWMU) or included in a nearby operable unit. RL stated that the most favorable plan would be to identify the HPADS as a SWMU and turn the site over for past practice remediation. Ecology (F. Ma) and WHC (F. A. Ruck) agreed with this explanation.

3. Status Closure Activities:

Ecology (F. MA) transmitted a letter to RL on August 11, 1994, approving the HPADS Sampling and Analysis Plan. WHC (R. K. Bhatia) scheduled soil sampling at the HPADS for September 15, 1994.

4. New business:

- No new business.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:00 AM on September 13, 1994.

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
2440 Stevens Center, Room 2100
Richland, Washington

Meeting Held August 16, 1994
From 8:00 to 9:00 AM

Action Items

Action Item #

Description

- 04-20-93:1

RL confirmed with the United States Army Corps of Engineers (USACE) that the HPADS TSD site was not included within the 1100-EM-1 boundary. If any contaminants not associated with operation of the TSD are detected at the HPADS the site will have to be evaluated by Bechtel Hanford Incorporated (BHI) as a new SWMU or included in a nearby operable unit. RL stated that the most favorable plan would be to identify the HPADS as a SWMU and turn the site over for past practice remediation. Ecology, RL, and WHC agreed with this explanation.

Closed

Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	T3-04
B. J. Broomfield	WHC	H3-16
R. M. Carosino	RL	A4-52
S. B. Clifford	WHC	H6-23
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
R. N. Krekel	RL	A5-15
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
E. D. Macalister	RL	R3-80
P. Macbeth	MACTEC	R3-82
E. M. Mattlin	RL	S7-54
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan, T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074 (Record Center)

Please send comments on distribution list to Ravi K. Bhatia (H6-23), 372-2720.