



Tri-Party Agreement

RECEIVED  
DEC 06 2006

EDMC

EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORM M-091-06-01 MODIFICATION OF HFFACO M-91 SERIES FROM OCTOBER 21, 2006, TO JANUARY 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, section E, the Parties agree to extend the Hanford Federal Facility Agreement and Consent Order change package M-91-06-01 dispute at the project managers level from October 21, 2006 to January 31, 2007. The U. S. Department of Energy initiated dispute in the RL to Ecology letter, 07-AMCP-0009, INITIATION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORM M-091-06-01 MODIFICATION OF HFFACO M-91 SERIES, on October 20, 2006 and this agreement extends that dispute.

*Mark French 10/25/06*

Mark French  
Project Manager  
U. S. Department for Energy  
Richland Operations Office

*RECEIVED 11/14/06*

Deborah Singleton  
Project Manager  
State of Washington  
Department of Ecology

cc:

S. Cherry, FH  
L. Cusack, Ecology  
J. Frey, RL  
D. McKenney, FH  
B. Williamson, RL

R. Piippo, FH  
K. Quigley, FH  
G. Sinton, RL  
R. Skinnarland, Ecology  
Administrative Record (M-91) H6-08