

1248722

[0066003H]


Fluor Hanford  
P.O. Box 1000  
Richland, Washington 99352

**FLUOR**<sup>®</sup>

June 5, 2008

FH-0801349  
CONTRACT NO. DE-AC06-96RL13200

Mr. David A. Brockman, Manager  
U.S. Department of Energy  
Richland Operations Office  
Post Office Box 550  
Richland, Washington 99352



Dear Mr. Brockman:

**COMPLETION** OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONES M-91-15, COMPLETE ACQUISITION OF FACILITIES AND/OR CAPABILITIES AND INITIATE TREATMENT OF RH MLLW AND CH MLLW IN LARGE CONTAINERS, M-91-43B, BEGIN TREATING RH MLLW AND LARGE CONTAINERS OF CH MLLW BY JUNE 30, 2008, AND **M-91-43A**, DESIGNATE ALL RH LOW-LEVEL WASTE AND BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL WASTE CURRENTLY IN ABOVE-GROUND PERMITTED STORAGE (AS OF JUNE 30, 2003) ACCORDING TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH 100 BY DECEMBER 31, 2008

- References:
- 1) Letter, M. S. McCormick, RL, to C. M. Murphy, FH, "Contract No. DE-AC06-96RL13200 – Implementation of Hanford Federal Facility Agreement and Consent Order (Tri-party Agreement) Change Package M-91-07-01," 08-AMCP-0106, 0800572, dated February 21, 2008.
  - 2) Letter, C. M. Murphy, FH, to D. A. Brockman, RL, "Completion of Contract Deliverable, CD0573, and RL-0013 Performance Objective, Complete a Report for Designation and Treatment Path Forward of MLLW Stored in the SWOC Facilities," FH-0702418, dated September 28, 2007.

In accordance with PHMC Section C.3.11, *Mixed Low-Level Waste Treatment*, and Reference 1, this letter documents FH completion of the *Hanford Federal Facility Agreement and Consent Order* (Tri-Party Agreement) Interim Milestones M-91-15, M-91-43A, and ~~M-91-43B~~, and initiation of treatment activities toward completion of contract deliverable CD0576, "CH MLLW treatment demonstration using oversized containers between 10 to 35 cubic meters, Due: September 30, 2008."

Interim milestone M-91-15 for the acquisition of capabilities and the initiation of treatment for remote handled (RH) mixed low level waste (MLLW) and large containers of contact handled (CH) MLLW per the rate stipulated (300 cubic meters per year) in the M-91-43B interim Milestone, due June 30, 2008, has been accomplished by acquiring commercial capabilities that have initiated treatment and are capable of treating at a minimum rate 300 cubic meters per year. Milestone M-91-43B requires that DOE begin treating RH MLLW

Link to: 0078584

Mr. David A. Brockman  
Page 2  
June 5, 2008

FH-0801349  
CONTRACT NO. DE-AC06-96RL13200

and large containers of CH MLLW to meet land disposal report (LDR) treatment requirements at a minimum rate of 300 cubic meters per year beginning no later than June 30, 2008. FH has also completed M-91-43A, designate all RH low-level waste and boxes and large containers of CH low-level waste currently in above-ground permitted storage (as of June 30, 2003) according to the requirements of WAC 173-303-070 through 100 by December 31, 2008, as indicated in the report provided in Reference 2.

A summary listing of the containers on which treatment has been initiated is attached.

Technical questions should be directed to D. E. McKenney on 376-1589; contractual questions should be directed to L. J. Horton on 376-6986.

Very truly yours,

Cornelius M. Murphy  
President and  
Chief Executive Officer

hh

Attachment

RL - M. S. French  
M. S. McCormick  
D. S. Shoop  
S. A. Sieracki