

Change Number M-15-16-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 05/12/2016
------------------------------------	---	---------------------------

Originator R. J. Corey	Phone 376-0108
----------------------------------	--------------------------

Class of Change

I - Signatories II - Executive Manager III - Project Manager

Change Title
Modification And Extension Of The M-015-00 Major Milestone "Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site OUs covered in M-85-00"

Description/Justification of Change

The change package includes:

- Modification and extension of major milestone M-015-00 by 9 ½ years

These changes align with the revised and reprioritized milestones developed through negotiations.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
M-015-00 <u>Lead Regulatory Agency: Dual</u>	Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site OUs covered in M-85-00.	12/31/2016 <u>06/30/2026</u>
	A day for day slip in submitting the feasibility study report and proposed plan milestone will be given for each day the RI/FS work plan is not approved following six months after submittal.	

Impact of Change
Modification and extension of the M-015-00 major milestone for submittal of M-015 series decision documents.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).

Approvals

S. Charboneau DOE	<i>Stacy Charboneau</i>	05/18/2016	✓	Approved	Disapproved
D. McLerran EPA	<i>D. McLerran</i>	5/25/16	✓	Approved	Disapproved
M. Bellon Ecology	<i>Meredith Bellon</i>	5/20/16	✓	Approved	Disapproved

Page 1 of 1

