



START 7/3541.0247

0046483  
041365

**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

DEC 23 1996



Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352-0539

Dear Mr. Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM,  
CHANGE NUMBER M-15-96-12, FOR THE 200-ZP-2 REBOUND STUDY MILESTONE

Attached for your information is the subject change control form, establishing a milestone for the restart of the soil vapor extraction systems no later than April 30, 1997. This form was signed based on agreements made by the U.S. Environmental Protection Agency, the lead agency for this operable unit, and the U.S. Department of Energy, Richland Operations Office, at the 200-ZP-2 Rebound Study Status Meeting on November 13, 1996.

If you have any questions, please contact Ms. Tortoso at 373-9631.

Sincerely,

Arlene C. Tortoso, Project Manager  
Groundwater Project

GWP:ACT

George H. Sanders, Administrator  
Hanford Tri-Party Agreement

Attachment

- cc w/attach:
- D. A. Faulk, EPA
- M. A. Buckmaster, BHI
- G. C. Henckel, BHI
- R. D. Morrison, FDH (w/orig attach)
- E. R. Skinnerland, Ecology
- P. R. Zielinski, EM-443

