

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 1600  
Richland, Washington

Meeting Held September 27, 1995  
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

*Ellen M. Mattlin* Date: 1/30/96  
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT

Date: \_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

*Fenggang Ma* Date: 2/6/96  
Fenggang Ma, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

*Fred A. Ruck III* Date: 1/30/96  
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
  - Attachment 2 - Summary of Discussion and Commitments/Agreements
  - Attachment 3 - Attendance List
  - Attachment 4 - Action Items



Attachment 1

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 1600  
Richland, Washington

Meeting Held September 27, 1995  
From 8:00 to 9:00 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items  
-No open action items
3. Status Closure Activities  
-Notification-PE certification
4. New Business  
-Open Discussion
5. Set Next Meeting Date  
-Final Meeting

## Attachment 2

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 1600  
Richland, Washington

Meeting Held September 27, 1995  
From 8:00 to 9:00 a.m.

## Summary of Discussion and Commitments/Agreements

## 1. Approval of Past UMM Minutes

August 15, 1995 Unit Managers' Meeting Minutes was reviewed and signed by the Unit Managers.

## 2. Status Action Items:

-No Open Action Items

There was no discussion.

## 3. Status Closure Activities:

-Status Data Evaluation Report (On Schedule)

WHC (D. M. Korematsu-Olund) stated that the data evaluation report for the 218 E-8 Borrow Pit Demolition Site (218 E-8) was officially transmitted to Ecology from RL, June 30, 1995. Ecology has accepted the evaluation report as complete.

-PE certification

WHC (F. A. Ruck) stated that Closure Certification for the 218 E-8, 200 West Area Ash Pit Demolition Site and the Hanford Patrol Academy Demolition Site, has been transmitted to Ecology on September 22, 1995. RL (E. M. Mattlin) stated that RL would need an official letter back from Ecology stated that they have accepted the closure certifications. Ecology (F. Ma) stated that a response would be forthcoming and that Ecology would also notify EPA to amend their database, recording the status of the units as closed.

## 4. New business:

-Open discussion  
No new business.

## 5. Set new meeting date:

Last official Unit Managers' Meeting for 218 E-8. No future meeting are scheduled.



9613400.0664

Attachment 4

Unit Managers' Meeting  
218 E-8 Borrow Pit Demolition Site Closure Plan  
2440 Stevens Center Place, Room 1600  
Richland, Washington

Meeting Held September 27, 1995  
From 8:00 to 9:00 a.m.

Action Items

| <u>Action Item #</u> | <u>Description</u> |
|----------------------|--------------------|
| 9-27-95:1            | No Action Items    |

## Distribution

|                       |         |       |
|-----------------------|---------|-------|
| R. E. Bolls           | WHC     | T3-04 |
| F. T. Calapristi      | WHC     | B2-35 |
| S. K. Johansen        | GSSC    | B1-42 |
| D. M. Korematsu-Olund | WHC     | H6-23 |
| F. Ma                 | Ecology | B5-18 |
| P. J. Macbeth         | GSSC    | R3-82 |
| P. J. Mackey          | WHC     | B3-15 |
| E. M. Mattlin         | RL      | A5-15 |
| R. D. Pierce          | WHC     | T3-04 |
| S. M. Price           | WHC     | H6-23 |
| F. A. Ruck III        | WHC     | H6-23 |
| J. J. Waring          | RL      | S7-55 |
| Field File Custodian  | WHC     | H6-08 |
| JM/RCRA File          | WHC     | H6-23 |

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1  
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,  
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to D. M. Korematsu-Olund (H6-23),  
376-2628.