



U.S. Department of Energy Hanford Site

23-TF-001934

Mr. David Bowen, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Mr. Bowen:

U.S. DEPARTMENT OF ENERGY COMPLETION OF “HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER” MILESTONE M-062-52

The purpose of this letter is to notify the Washington State Department of Ecology of completion of “Hanford Federal Facility Agreement and Consent Order” milestone:

- M-062-52, “Achieve substantial completion of all Secondary Waste construction upgrades that are necessary to support LAW hot commissioning,” by June 30, 2023.

All secondary waste construction upgrades that are necessary to support LAW hot commissioning have achieved construction completion at the 242-A Evaporator, Low Activity Waste Pretreatment System, and Integrated Disposal Facility.

In addition, the two target milestones of M-062-51 have been completed.

- M-062-52-T02 was completed as documented in DOE letter from D.L. Noyes to D. Bowen, Washington State Department of Ecology, “U.S. Department of Energy Completion of ‘Hanford Federal Facility Agreement and Consent Order’ Target Milestones M-062-51-T02 and M-062-52-T02,” 22-TF-001375, dated May 16, 2022.
- M-062-52-T01 was completed as documented in DOE letter from B.A. Harkins to D. Bowen, Washington State Department of Ecology, “U.S. Department of Energy Transmittal of DOE/ORP-2021-05, ‘Direct-Feed Low-Activity Waste Secondary Liquid and Solid Waste Work Plan,’ Revision 0, to Meet ‘Hanford Federal Facility Agreement and Consent Order’ Target Milestones M-062-51-T01 and M-062-52-T01,” 21-TF-003810, dated December 16, 2021.

Mr. David Bowen
23-TF-001934

-2-


The U.S. Department of Energy and Ecology staff have been meeting periodically to status construction progress.

If you have any questions, please contact me, or you may contact Paul A Schroder, Deputy Assistant Manager, Tank Farms Project, on (509) 373-8939.

Sincerely,

Delmar L.
Noyes

Delmar L. Noyes, Assistant Manager
Tank Farms Project

 Digitally signed by Delmar L. Noyes
Date: 2023.05.31 14:04:53 -07'00'

TF:BT

cc:

J. Bell, NPT
H. Bowers, WRPS
S. L. Brasher, HMIS
C. Buck, Wanapum
J. L. Cantu, Ecology
A. C. Chakravartty, Ecology
L. Contreras, YN
D. Einan, EPA
J. T. Hamilton, WRPS
D. McDonald, Ecology
M. Murphy, CTUIR
J. B. Price, Ecology
S.N. Schleif, Ecology
M. J. Turner, HMIS
M. Woods, ODOE
Administrative Record (M-062-52)
Environmental Portal, G3-35
Operating Record (HMIS)
WRPS Correspondence
WRPS ENV Records