

0037308

Department of Energy

Richland Operations-Office
P.O. Box 550
Richland, Washington 99352

9403686

MAY 31 1994

94-TOP-079

Mr. Joe Stohr
Nuclear Waste Program
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504-7600

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Messrs. Stohr and Sherwood:

COMPLETION HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER OF (TRI-PARTY AGREEMENT) MILESTONE M-41-16A

Reference: Tri-Party Agreement change control form # M-41-94-01, dated April 12, 1994, approved April 14, 1994.

The referenced Tri-Party Agreement change control form added two additional milestones to the M-41 milestone series, "Interim Stabilization." One of these new milestones, M-41-16A, states: Start emergency pumping (interim stabilization) of Tank 241-T-111 by May 31, 1994.

Emergency pumping of this Tank began on May 17, 1994. This completes work on this milestone.

The U.S. Department of Energy, Richland Operations Office will assess progress towards completion of the other milestone in the referenced change control form, M-41-16A-T01: completion of interim stabilization of this Tank, at monthly Unit Manager's Meetings until the Tank is stabilized.




94-37308-16A

Messrs. Stohr and Sherwood
94-TOP-079

-2-

Should you have any additional questions, please contact me on 509 376-2028,
or contact Mr. Guy E. Bishop on 509-372-1856.

Sincerely,



Patrick W. Willison
Acting Hanford Project Manager

TOP:GEB

cc:

~~B. Austin, WHC~~
T. Rainey, WHC
D. Engelman, WHC
D. Nylander, Ecology
S. McKinney, Ecology
R. Stanley, Ecology
T. Veneziano, WHC
M. McLaughlin, WHC
L. Soler, MACTEC

94329-162

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: P. W. Willison, RL Addressee: J. Stohr, Ecology
D. R. Sherwood, EPA Correspondence No.: Incoming: 9403686

Subject: COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) MILESTONE M-41-16A

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office		
		W. T. Alumkal, Level 1	R2-52	
		L. D. Arnold	B2-35	
		D. B. Engelman	R1-49	
		J. L. Lee, Assignee	S7-82	
		P. J. Mackey	B3-15	
		M. A. McLaughlin	B2-35	
		S. R. Moreno	B3-06	
		R. D. Morrison	B2-35	
		T. E. Rainey	R4-02	
		R. E. Raymond	R2-54	
		EPIC	H6-08	

9403686

