



| | | | |
|--|---|---|---|
| Change Number | Federal Facility Agreement and Consent Order Change Control Form | | Date: |
| M-15-04-01 | Do not use blue ink. Type or print using black ink. | | May 20, 2004 |
| Originator: L. D. Romine, RL/B. L. Foley, RL/D. Jackson, RL | | Phone: 376-4747/376-7087/376-8086 | |
| Class of Change: | | | |
| <input type="checkbox"/> I - Signatories | | <input type="checkbox"/> II - Executive Manager | <input checked="" type="checkbox"/> III - Project Manager |
| Change Title: | | | |
| Modify the Waste Control Plan for the 200-PW-2 Operable Unit (CP-13935) | | | |
| Description/Justification of Change: | | | |
| <p>Revision 0 of the <i>Waste Control Plan for the 200-PW-2 Operable Unit (CP-13935)</i> was approved in January 2003. Since that time, Ecology and RL discussed the requirement to characterize an additional waste site, the 216-S-7 Crib. Revision 1 adds the 216-S-7 Crib to the previous version of the Waste Control Plan.</p> <p>Reference Letters include: 04-AMCP-0167 dated January 28, 2004; FH-0400771 dated March 25, 2004; and 04-AMCP-0261 dated April 28, 2004.</p> | | | |
|  RECEIVED JUL 20 2004 EDMC | | | |
| Impact of Change: | | | |
| No impact to existing Tri-Party Agreement milestones. | | | |
| Affected Documents: | | | |
| The <i>Uranium-Rich/General Process Condensate and Process Waste Group Operable Units RI/FS Work Plan and RCRA TSD Unit Sampling Plan (including 200-PW-2 and 200-PW-4 Operable Units)</i> , DOE/RL-2000-60, Rev. 1, and the Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements). | | | |
| Approvals: | | | |
|  L. D. Romine, RL Project Manager | 5/20/04 Date | <input checked="" type="checkbox"/> Approved | <input type="checkbox"/> Disapproved |
| N/A J. E. Rasmussen, ORP IAMIT Representative | _____ Date | <input type="checkbox"/> Approved | <input type="checkbox"/> Disapproved |
| N/A N. Ceto, EPA IAMIT Representative | _____ Date | <input type="checkbox"/> Approved | <input type="checkbox"/> Disapproved |
|  J. Price, Ecology Project Manager | 5/20/04 Date | <input checked="" type="checkbox"/> Approved | <input type="checkbox"/> Disapproved |