



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

19-SGD-0038

JUL 31 2019

Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Smith:

REQUEST FOR EXTENSION FOR COMMENT RESPONSE AND PLAN FOR DOCUMENT UPDATE: 200-EA-1 OPERABLE UNIT WASTE SITE RCRA FACILITY INVESTIGATION/CORRECTIVE MEASURES STUDY AND REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLAN, DOE/RL-2016-58, DRAFT A

In accordance with Section 9.2.1 of the Hanford Federal Facility Agreement and Consent Order, the U.S. Department of Energy Richland Operations Office (RL) is requesting an extension regarding the subject work plan from July 31, 2019, to August 30, 2019, to prepare comment responses.

An extension enables RL to continue working collaboratively with the Washington State Department of Ecology (Ecology) and U.S. Environmental Protection Agency (EPA) to clarify comments and work through draft responses. Ecology is requested to advise RL if they concur or if there are any concerns with this request.

This extension request was discussed with Kim Welsch of your staff.

If you have any questions, please contact me, or your staff may contact Michael Cline, of my staff, on (509) 376-6070.

Sincerely,

A handwritten signature in black ink, appearing to read "W. Hamel".

William F. Hamel, Assistant Manager
for the River and Plateau

SGD:MWC

cc: See page 2

Ms. Alexandra K. Smith
19-SGD-0038

-2-

JUL 31 2019

cc: J. Atwood, YN
S. G. Austin, CHPRC
J. Bell, NPT
S. L. Brasher, MSA
R. Buck, Wanapum
C. E. Cameron, EPA
L. Contreras, YN
S. W. Davis, MSA
R. E. Day, CHPRC
D. R. Einan, EPA
M. Johnson, CTUIR
S. Leckband, HAB
N. M. Menard, Ecology
K. Niles, ODOE
S. N. Schleif, Ecology
K. R. Welsch, Ecology
Administrative Record (OU: 200-EA-1)
Environmental Portal