



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

1245616  
(0068919H)

RECEIVED  
OCT - 3 2002

SEP 30 2002

02-RCA-0586

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, WA 99336

Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER (TRI-PARTY AGREEMENT) TARGET MILESTONE M-091-19-T01

This letter serves as formal notification that all activities related to the Tri-Party Agreement Target Milestone M-091-19-T01 were completed by September 11, 2002. This milestone required the U.S. Department of Energy, Richland Operations Office to "Complete physical activities at T Plant necessary to store floor and pit sludge. This target milestone is complete upon the declaration of completion of modifications required to store floor and pit sludge in T Plant." The milestone completion date is September 30, 2002.

If you have questions or concerns, please contact Michael Collins, Waste Management Division, on (509) 376-6536, or Ellen Mattlin, of my staff, on (509) 376-2385.

Sincerely,

Joel Hebdon, Director  
Regulatory Compliance and Analysis Division

RCA:EMM

cc: B. M. Barnes, FHI  
B. V. Burrow, FHI  
N. Ceto, EPA  
L. J. Cusack, Ecology  
G. P. Davis, Ecology  
J. E. Hyatt, FHI  
J. S. Hertz, FHI  
F. Jamison, Ecology  
R. E. Piippo, FHI

