




0050128


Tri-Party Agreement

December 15, 1998

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution provisions of Tri-Party Agreement Article VIII concerning the State of Washington Department of Ecology assertions about completion of Interim Milestone M-40-07. The dispute was elevated to the Inter Agency Management Integration Team (IAMIT) level on April 28, 1998, and was subsequently extended through December 15, 1998 at the IAMIT level. The dispute is further extended through January 26, 1999.


12/15/98
Peter M. Knollmeyer
Assistant Manager,
Facility Transition
U.S. Department of Energy
Richland Operations Office


12/17/98
Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

- cc: B. G. Erlandson, LMHC
- J. S. Hertz, FDH
- G. H. Sanders, DOE
- C. L. Sohn, DOE
- A. M. Umek, FDH
- T. R. Valero, Ecology
- M. L. Blazek, OOE
- D. Powaukee, Nez Perce
- R. Jim, YIN
- B. Burke, CTUIR
- Administrative Record

