

Meeting Minutes Transmittal

CENTRAL WASTE COMPLEX
Project Managers Meeting
2420 Stevens Center Place, Room 420
Richland, Washington

July 24, 1996
9:00 a.m. to 11:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above-dated Project Managers Meeting.

Anthony C. McKarns Date: 8/28/96
Clifford E. Clark, Project Manager, RL
(Represented by Anthony C. McKarns, DOE-RL)

Ted A. Wooley Date: 8/28/96
Ted A. Wooley, Unit Manager, for Laura Cusack, Project Manager,
Washington State Department of Ecology


Central Waste Complex, WHC Concurrence

Richard D. Pierce Date: 8/28/96
Richard D. Pierce, Contractor Representative, WHC
(Represented by Nancy L. Weston, WHC)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items
 - Attachment 5 - Emergency Preparedness Publications Emergency Response Process
- Distribution:



Attachment 1

**CENTRAL WASTE COMPLEX
Project Managers Meeting
2420 Stevens Center Place, Room 420
Richland, Washington**

**July 24, 1996
9:00 a.m. to 11:00 p.m.**

AGENDA

CENTRAL WASTE COMPLEX

- 1. PREVIOUS MEETING MINUTES**
- 2. PROGRAM STATUS**
 - Phase V - Project W-112 Status
- 3. PERMIT APPLICATION STATUS**
 - Part B NOD Workshop Schedule (D. Saueressig - WHC)
- 4. RCRA TOPICS - NOD WORKSHOP**
 - Building Emergency Plan Comment Resolution
 - Presentation on Interrelation of Contingency Plans
 - Waste Analysis Plan
- 5. GENERAL TOPICS**
 - Past Action Items
 - 3-21-96:3 Check to see if there is some type of quantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin

OPEN

- 4-23-96:1 Provide T. Wooley (Ecology) a status regarding contract discrepancies for W-112.
ACTION: Mr. M. Irwin

OPEN

5-31-96:1 WHC (M. Irwin) will provide Ecology (T. Wooley) documentation regarding resolution of Ecology's three comments pertaining to the definitive design and their incorporation into the definitive design document.
ACTION: Mr. Irwin

OPEN

5-31-96:2 WHC (B. Barnes) will provide Ecology (T. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next UMM.
ACTION: Mr. Barnes

OPEN

5-31-96:3 WHC (B. Barnes) will transmit a copy of the draft BEP and NOD response table to Ecology (T. Wooley).
ACTION: Mr. Barnes

OPEN

5-31-96:4 WHC (B. Barnes) will coordinate a meeting between T. Wooley and WHC Waste Acceptance Services to observe the verification process at CWC.
ACTION: Mr. Barnes

OPEN

- New Action Items

6. SCHEDULE NEXT MEETING

- Tentative Date
- Proposed Topics

Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting
2420 Stevens Center Place, Room 420
Richland, Washington

July 24, 1996
9:00 a.m. to 11:00 a.m.

Summary of Discussion and Commitments/Agreements

1. PREVIOUS MEETING MINUTES

The May 31, 1996 Unit Manager Meeting (UMM) minutes were approved.

2. PROGRAM STATUS

- Phase V - Project W-112 Status

Mr. M. Irwin (WHC) provided an update on the W-112 Project. The structures have been constructed, the doors are being installed, and the ventilation inlets on the sides of the building are also being installed. The fire system piping inside the building is complete, and the outside piping system and electrical work remains to be completed.

On Tuesday, 7-16-96, the test patch for the special protective coating was put down. The test patch consists of the blasted base concrete material and a section of primer with the topcoat. On Wednesday, 7-17-96, WHC personnel accompanied Mr. J. Hensley (Ecology) to examine the test patch. Several comments associated with the application of the test patch were submitted to the subcontractor, which will be resolved before the special protective coating is placed.

Mr. T. Wooley (Ecology) inquired about a potential problem with bubbling or pocking of the special protective coating. Mr. Irwin responded that there was some bubbling on the test patch, which generated comment to the subcontractor for resolution. Mr. Irwin indicated that the bubbling should not pose a problem. Mr. Wooley expressed satisfaction with the choice of Steelcote.

3. PERMIT APPLICATION STATUS

- Part B NOD Workshop Schedule

Mr. D. Saueressig (WHC) reported that a revised workshop schedule should be available for Ecology review by the next Project Managers Meeting. Mr. Wooley noted that Ecology is in the process of determining its position regarding verification rates, et cetera, in an effort to streamline the negotiation process for the Waste Analysis Plan (WAP).

4. RCRA TOPICS - NOD WORKSHOP

- Building Emergency Plan Comment Resolution

Mr. Wooley confirmed that he had received a copy of the Building Emergency Plan (BEP) and the draft Notice of Deficiency (NOD) table. Mr. Wooley stated that the BEP submitted to him was acceptable. Mr. Saueressig noted a possible text change in the training plan regarding the title of Building Emergency Director. Mr. C. Lansing (WHC) explained that DOE-RL/WHC use the title of Building Emergency Director and the state of Washington uses the title of Building Emergency Coordinator; however, the responsibilities are the same.

- Presentation on Interrelation of Contingency Plans

Mr. Lansing distributed a handout (Attachment 5) and provided a detailed description of the BEP. BEPs are required for hazardous facilities, and a hazards assessment team performs a thorough analysis, based on criteria provided through DOE order, to determine whether a facility is considered hazardous. Mr. Lansing noted that DOE and Ecology differ in their criteria for determining a hazardous facility.

Mr. Wooley stated that his original question was how do the Hanford Facility Contingency Plan (DOE-RL-93-75) and the unit specific BEP comply with the Washington Administrative Code (WAC), and that his question had not been answered. Mr. Lansing responded that 93-75 and the BEP had been written to comply with the WAC. It was agreed to provide a definitive answer at the next PMM. Mr. Wooley requested a copy of WHC-CM-4-43.

- Waste Analysis Plan

Mr. Saueressig reported that Ecology's comments are being incorporated into the WAP, and the WAP will be available for Ecology review at the end of August 1996.

5. GENERAL TOPICS

- Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable criteria.

This action item is with regard to the BEP. This action item was left open pending Ecology's review of the revised BEP.

4-23-96:1, Mr. Irwin (WHC) will provide Mr. Wooley (Ecology) a status regarding contract discrepancies for W-112.

The contract discrepancies have been resolved, and this action item was closed.

5-31-96:1, WHC will provide Ecology (Mr. Wooley) documentation regarding resolution of Ecology's three comments pertaining to the definitive design and their incorporation into the definitive design document.

This action item remained open.

5-31-96:2, WHC will provide Ecology (Mr. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next UMM.

A presentation was given at the 7-24-96 PMM; however, Mr. Wooley's question regarding compliance with the WAC will be addressed at the next PMM. This action item was left open.

5-31-96:3, WHC will transmit a copy of the draft BEP and NOD response table to Ecology (Mr. Wooley).

Mr. Wooley received copies of the draft BEP and NOD response table, closing this action item.

5-31-96:4, WHC will coordinate a meeting between Mr. Wooley and WHC Waste Acceptance Services to observe the verification process at CWC.

A presentation was provided to Ecology, and this action item was closed.

- New Action Items

There were no new action items generated.

6. SCHEDULE NEXT MEETING

- Tentative Date

The next UMM was scheduled for August 28, 1996.

- Proposed Topics

Proposed topics may be forward to Mr. Saueressig.

Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting
2420 Stevens Center Place, Room 420
Richland, Washington

July 24, 1996
9:00 a.m. to 11:00 a.m.

Attendance List

Name	Organization	Phone #
Ted Wooley	Ecology	736-3012
Craig Lansing	WHC	373-4308
Matt Irwin	WHC	373-5424
Stuart Arnold	WHC	373-5613
Nancy Weston	WHC	372-0574
Kathy Knox	Knox Court Reporting	946-5535
Dan Saueressig	WHC	376-9739
Tony McKarns	DOE-EAP	376-8981
Mike Ciminera	GSSC	946-3681

Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting
2420 Stevens Center Place, Room 420
Richland, Washington

July 24, 1996
9:00 a.m. to 11:00 a.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
3-21-96:3	Check to see if there is some type of quantifiable criteria. ACTION: Mr. Barnes and Mr. Irwin OPEN
4-23-96:1	Provide Mr. Wooley (Ecology) a status regarding contract discrepancies for W-112. ACTION: Mr. Irwin CLOSED
5-31-96:1	WHC will provide Ecology (Mr. Wooley) documentation regarding resolution of Ecology's three comments pertaining to the definitive design and their incorporation into the definitive design document. ACTION: Mr. Irwin OPEN
5-31-96:2	WHC will provide Ecology (Mr. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next UMM. ACTION: Mr. Barnes OPEN
5-31-96:3	WHC will transmit a copy of the draft BEP and NOD response table to Ecology (Mr. Wooley). ACTION: B. Barnes CLOSED
5-31-96:4	WHC will coordinate a meeting between Mr. Wooley and WHC Waste Acceptance Services to observe the verification process at CWC. ACTION: Mr. Barnes CLOSED

Attachment 5

**CENTRAL WASTE COMPLEX
Project Managers Meeting
2420 Stevens Center Place, Room 420
Richland, Washington**



**July 24, 1996
9:00 a.m. to 11:00 a.m.**

**EMERGENCY PREPAREDNESS PUBLICATIONS
EMERGENCY RESPONSE PROCESS**

EMERGENCY PREPAREDNESS PUBLICATIONS

- Hanford Emergency Response Plan (DOE/RL 94-02)
- Building Emergency Plan (WHC-IP-0263-CWC / 224T / BG)
- Hanford Facility Contingency Plan (DOE/RL-93-75) - facility supplement implemented for non-hazardous facilities having less than 90 storage pads.
- Facility Emergency Response Guides (Plant operating procedures - POP)
- WHC-CM-4-43 Section 2.2 - 200 Area Initial Response to Declared Emergencies / Section 2.1D - Solid Waste Management - Recognizing and Classifying Emergencies

Emergency Response Process



L. D. Arnold	WHC	(B2-35)*
B. M. Barnes	WHC	(T3-04)
R. C. Bowman	WHC	(H6-24)*
B. J. Broomfield	WHC	(T3-04)*
R. M. Carosino	RL	(A4-52)
C. E. Clark	RL	(A5-15)*
R. R. Durfee	WHC	(T4-04)*
E. G. Erpenbeck	WHC	(G3-15)*
R. J. Giroir	WHC	(T4-05)*
R. F. Guercia	RL	(S7-55)*
P. L. Hapke	WHC	(T4-05)*
J. R. Humphreys	WHC	(T4-03)*
R. M. Irwin	WHC	(T4-03)*
P. J. Macbeth	GSSC	(R3-82)*
A. C. McKarns	RL	(A5-15)
R. D. Pierce	WHC	(T3-04)*
D. B. Powell, Jr.	WHC	(T4-03)*
S. M. Price	WHC	(H6-23)*
D. G. Saueressig	WHC	(H6-24)
L. T. St. Georges	WHC	(H6-20)*
H. T. Tilden II	PNL	(P7-79)
J. J. Waring	RL	(S7-55)
N. L. Weston	WHC	(T3-05)
B. D. Williamson	WHC	(B3-15)
T. A. Wooley	Ecology	(B5-18)
RCRA Files	WHC	(H6-23)

*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to D. Saueressig, WHC (H6-24),
(509) 76-9739