



0053066

STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

April 19, 2000

Mr. Steven Wisness, Director  
Office of Site Services  
U.S. Department of Energy  
Richland Operations Office  
P.O. Box 550, MSIN: A5-18  
Richland, Washington 99352

RECEIVED  
APR 26 2000

EDMC

Dear Mr. Wisness:

Re: *Proposal to Delay Submittal of Draft Hanford Facility (HF) Dangerous Waste Permit Application for the Low-Level Burial Grounds (LLBG)*

The Washington State Department of Ecology (Ecology) has received the United States Department of Energy (USDOE) request to delay delivery of the Part B Working Draft for the LLBG to September 1, 2000. The USDOE cites several unresolved issues as justification for requesting this delay.

Ecology does not approve the requested delay in submittal. ***The LLBG Part B Working Draft is due at Ecology on June 1, 2000.*** Unresolved issues will be addressed and resolved during the Notice of Deficiency Workshops.

If you have any questions regarding this letter, please contact me at (509) 736-3003.

Sincerely,

Brenda L. Becker-Khaleel  
Nuclear Waste Program

BB:ld

cc: Greg Sinton, USDOE  
Tony McKarns, USDOE  
Richard Engelmann, FH  
Cynthia Giras, FH  
Administrative Record: LLBG

Brett Barnes, FH  
Daniel Saueressig, FH  
Bob Barmettlor, WMH  
J. R. Wilkinson, CTUIR  
Russell Jim, YIN

P. Sobotta, NPT  
Mary Lou Blazek, OOE

