



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

13-AMRP-0189

MAY 23 2013

Ms. J. A. Hedges, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton  
Richland, Washington 99354

Dear Ms. Hedges:

NOTIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND  
CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET DATES TO BE MISSED FOR  
FISCAL YEAR 2013

The purpose of this letter is to inform the State of Washington Department of Ecology that the following target dates will not be met:

- **M-091-40V-T01**, Retrieve a minimum of 250 cubic meters of contact-handled retrievably stored waste in Fiscal Year 2013 by September 30, 2013.
- **M-091-46C-T02**, Certify 125 cubic meters of small-container contact-handled transuranic mixed waste by September 30, 2013.

These target dates cannot be achieved due to the need to utilize available resources to perform activities that were ranked higher on our mutually agreed list of priorities.

If you have any questions, please contact me or you may contact Al Farabee of my staff on (509) 376-8089.


Sincerely,

A handwritten signature in black ink, appearing to read "Jonathan A. Dowell".

Jonathan A. Dowell, Assistant Manager  
for the River and Plateau

AMRP:MSC

cc: See Page 2



Ms. J. A. Hedges  
13-AMRP-0189

-2-

MAY 23 2013

cc: G. Bohnee, NPT  
R. Buck, Wanapum  
L. M. Dittmer, CHPRC  
B. J. Dixon, CHPRC  
R. H. Engelmann, CHPRC  
D. A. Faulk, EPA  
S. Harris, CTUIR  
R. Jim, YN  
S. Hudson, HAB  
R. A. Kaldor, MSA  
N. M. Menard, Ecology  
K. Niles, ODOE  
T. W. Noland, MSA  
R. E. Piippo, MSA  
D. Rowland, YN  
D. G. Singleton, Ecology  
**Administrative Record (M-91)**  
Environmental Portal

