




1238799

[0076499H]

<b>Change Number</b> M-85-16-03	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> 05/16/2016
<b>Originator</b> R. J. Corey	<b>Phone</b> 376-0108	
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Addition Of Ecology Lead Regulatory Agency Interim Milestones For The M-085 Series		
<b>Description/Justification of Change</b>  The change package includes: <ul style="list-style-type: none"> <li>• Addition of two new interim milestones for remedial investigation/feasibility study (RI/FS) work plans</li> <li>• Addition of one new interim milestones for submittal of removal action work plans</li> <li>• Addition of two new interim milestones for submittal of proposal(s) for expedited response action(s)</li> <li>• Addition of two new interim milestones to initiate response actions for B Plant and PUREX</li> <li>• Addition of one new interim milestone for submittal of a data quality objectives report for assessing the structural integrity of PUREX storage tunnels 1 and 2</li> </ul> <p>These changes align with the revised and reprioritized milestones developed through negotiations.</p> <p><i>Continued on page 2</i></p>		
<b>Impact of Change</b> Addition of interim milestones for the 200-CB-1 (B Plant) and 200-CP-1 (PUREX) Operable Units as well as 224-B.		
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).		
<b>Approvals</b>		Page 1 of 2
R.J. Corey DOE	 <u>5/20/16</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	
N/A EPA	_____ Date	
A.K. Smith Ecology	 <u>5/20/16</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date	



1238696

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
<u>M-085-70</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1.</u>	<u>09/30/2019</u>
<u>M-085-72</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit to Ecology as a primary document a Removal Action Work Plan to implement the approved Action Memorandum for 224-B (DOE/RL-2004-36).</u>	<u>09/30/2020</u>
<u>M-085-74</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit to Ecology for approval proposal(s) for expedited response action(s) for one or more of the Tier 1 and Tier 2 facilities in the B Plant Geographic Area listed in HFFACO Appendix J.</u>  <u>A Remedial/Removal Action Work Plan, including schedule, shall be submitted to Ecology as a primary document 180 days after approval of the Action Memorandum or interim Record of Decision developed for the expedited response action, or an alternative period designated in the Action Memorandum or interim Record of Decision.</u>	<u>06/30/2018</u>
<u>M-085-76</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Initiate response actions for the B Plant Geographic Area in accordance with the schedule in the approved Remedial/Removal Action Work Plan developed under M-085-74.</u>	<u>09/30/2025</u>
<u>M-085-80A</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit to Ecology as a secondary document a data quality objectives report to assess the structural integrity of the PUREX storage tunnels 1 and 2.</u>	<u>09/30/2017</u>
<u>M-085-80</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 to Ecology.</u>	<u>09/30/2020</u>
<u>M-085-82</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit to Ecology for approval proposal(s) for expedited response action(s) for one or more of the Tier 1 and Tier 2 facilities in the PUREX Geographic Area listed in HFFACO Appendix J.</u>  <u>A Remedial/Removal Action Work Plan, including schedule, shall be submitted to Ecology as a primary document 180 days after approval of the Action Memorandum or interim Record of Decision developed for the expedited response action, or an alternative period designated in the Action Memorandum or interim Record of Decision.</u>	<u>12/31/2017</u>
<u>M-085-84</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Initiate response actions for the Purex Geographic Area in accordance with the schedule in the approved Remedial/Removal Action Work Plan developed under M-085-82.</u>	<u>09/30/2025</u>

