

M-026 Land Disposal Restrictions Report Project Manager Meeting
2420 Stevens Center, Room 126
August 24, 2017, 11:00 a.m.

Attachment 1
Meeting Minutes

- 1) Status of Previous Meeting Minutes
 - a) DOE (Margo Voogd, delegated Project Manager) explained that the May 2017 project manager meeting minutes were signed and entered into the Administrative Record at <http://pdw.hanford.gov/arpir/pdf.cfm?accession=0069546H>.
- 2) Status: TPA Milestone M-026-01 Hanford Site Mixed Waste LDR Report
 - a) M-026-01Y -- CY2014 LDR 5-Year Full Report comment resolution
 - i) The parties discussed DOE's draft letter extending the comment resolution period to March 16, 2018. Ecology noted that with a couple of modifications, they would approve of the extension. DOE (Voogd) agreed to update the letter and transmit it informally to Ecology via email. Ecology would respond informally, and then DOE would transmit the letter formally to Ecology.
 - b) M-026-01AB CY2017 LDR Summary Report
 - i) DOE (Voogd) described the draft change control form proposing deletion of the M-026-01AB milestone. Ecology indicated general support, and that Ecology would confer with EPA. Ecology targeted replying to DOE the week ending September 1, 2017, with input.
- 3) Action Item Status (action item table on next page)
 - a) DOE (Voogd) described the change control forms adding the subject IMUSTs to operable units. MSA (Noonan) committed to sending links to the change control forms to Ecology staff. Action 1 closed.
- 4) Documents to be submitted to the Administrative Record
 - a) None.
- 5) Next meeting (date and time): October 26, 2017, 11:00-12:00, 2420 STVNS/CR 126

M-026 Land Disposal Restrictions Report Project Manager Meeting Action Items.

Action	Origination Date	Responsible Party	Action	Response/Closure	Status
1	—	RL/ECY	Provide update on contractor assignment status of IMUSTs 240-S-302 and 241-BX-302B, when available.	TPA change control form C-16-01, signed 06/30/17, assigned 240-S-302 catch tank to the 200-CR-1 operable unit. TPA change control form C-16-04, signed 06/30/17, assigned 241-BX-302B Catch Tank to the 200-CB-1 operable unit.	Complete 8/24/17

M-026 Land Disposal Restrictions Report Project Manager Meeting
2420 Stevens Center, Room 126
Richland, Washington
August 24, 2017, 11:00 a.m.

M-026 Land Disposal Restrictions Report Project Manager Meeting
2420 Stevens Center, Room 126
August 24, 2017, 11:00 a.m.

Attachment 2

M-026 LDR Report Project Manager Meeting
2420 Stevens Center, Room 126
Richland, WA

Attendance Roster

Date: August 24, 2017

Name	Representing
David Delost	DOE-RL - GSSC
Margo Voogd	DOE-RL -
John Temple	ECY
Ed Soto	Ecology
Kelly Elsethagen	Ecology
Michael Gerle	WRPS
Scott Davis	WSA - TPA
Cardyn Noonan	MSA
Duane Carter	DOE
Wayne Toebe	CHPRC
Harold Tilden	PNNL
Mostafa Kamal	DOE