



U.S. Department of Energy

Office of River Protection

P.O. Box 450
Richland, Washington 99352

0062280

04-WPD-005

JUL 30 2004

Ms. Linda Hoffman, Interim Director
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Mr. L. John Iani, Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

RECEIVED
AUG 06 2004

EDMC

Addressees:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
(ALSO KNOWN AS TRI-PARTY AGREEMENT) INTERIM MILESTONE M-62-01, "SEMI-ANNUAL COMPLIANCE REPORT FOR THE WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP)," FOR JANUARY 2004 THROUGH JUNE 2004

Attached is the U.S. Department of Energy (DOE), Office of River Protection, Semi-Annual Compliance Report required by interim Milestone M-62-01 for the period from January 2004 through June 2004.

As stipulated in the M-62-01 milestone, this report includes project summaries of accomplishments, issues encountered, and actions being taken. DOE and its contractors on the WTP Project are currently in compliance with ongoing HFFACO M-62 series milestones, as stated in the attached report.

If you have any questions, please contact me, or your staff may contact John R. Eschenberg, Manager, WTP Project Office, (509) 376-3681.

Sincerely,


Roy J. Schepens
Manager

WPD:KKF

Attachment

cc: See page 2

JUL 30 2004

Addressees
04-WPD-005

-2-

cc w/o attach:

J. P. Henschel, BNI

S. Harris, CTUIR

R. F. Stanley, Ecology

M. A. Wilson, Ecology

N. Ceto, EPA

T. M. Martin, HAB

D. A. Isom, LMSI, Admin Record

P. Sobotta, NPT

K. Niles, ODOE

R. Jim, YN