

START

0037449

7

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 625-B
Richland, Washington

Meeting Held June 8, 1994
From 3:00 to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Robert G. McLeod Date: July 18, 1994
Robert G. McLeod, Unit Manager, RL

Not Present

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Robert E. Cordts Date: 18 Jul 94
Robert E. Cordts, Unit Manager, Washington State Department of Ecology

183-H Solar Evaporation Basins Closure, WHC Concurrence

Fred A. Ruck III Date: 7/18/94
Fred A. Ruck III, Contractor Representative, WHC

Paul W. Griffin Date: 7/18/94
Paul W. Griffin, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



9/11/3278.1494

Attachment 1

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 625-B
Richland, Washington

Meeting Held June 8, 1994
From 3:00 to 4:00 p.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
 - 03-02-93:1 Closure Proposal
3. Status Closure Activities
 - Technology Demonstration
 - Data Validation
 - Data Evaluation Report
4. New Business
5. Set Next Meeting Date

9413278.1495

Attachment 2

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 625-B
Richland, Washington

Meeting Held June 8, 1994
From 3:00 to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The May 5, 1994, Unit Managers' Meeting minutes were reviewed and signed by the Unit Managers.

2. Status Action Items

- 03-02-93:1 Closure Proposal
Further development of the closure proposal is underway.

3. Status Closure Activities

- Technology Demonstration

WHC (P. W. Griffin) stated that because of illness (Ivan Morgan of the technology demonstration project), preparation of the letter report has been delayed. The final report, and possibly an intermediate report, is hoped for by the end of September.

- Data Validation

RL (R. G. McLeod) said that there are only a few comments left to be resolved, and that the data validation package is expected to be given to Ecology when this resolution is completed.

- Data Evaluation

The draft data evaluation report (WHC-SD-DD-TI-075) is complete and was mailed by air to R. E. Cordts of Ecology on June 6. A second copy of the report was presented to Ecology at this Unit Manager Meeting. RL (R. G. McLeod) asked R. E. Cordts to review it and return comments to enable finalization of the report. R. G. McLeod also asked Ecology to notify RL of a tentative date that comments would be returned. R. E. Cordts replied that he would give RL a date in approximately 2 weeks.

It was generally agreed that any corrections to the data validation package for the vadose zone would not have a large affect on the data evaluation report.

- Closure Strategy Development

9/11/3278.1496

RL (R. G. McLeod) said that he was expecting a reply from WHC soon, addressing the possibility of disposing of the concrete as uncontainerized fill in the Hanford W-025 Mixed Waste Trench, though the verbal communication so far has indicated that this option is not available.

WHC (P. W. Griffin) said that if the debris rule (RCRA Land Disposal Restrictions) performance standard was met by removing 6 mm of the concrete surface, this would generate about 100 drums of mixed waste. Ecology and WHC agreed that this may be an option. P. W. Griffin went on to say that he is checking into the cost and feasibility of a shot peening technology used in the food industry, as a means of concrete surface removal.

P. W. Griffin agreed that he would have cost information for decontamination/disposal options available before the next meeting.

R. G. McLeod, R. E. Cordts and P. W. Griffin agreed that if a sampling option is selected, a DQO process would be appropriate to establish the details of the sampling and analysis. It was generally agreed that closure options would be discussed at the next Unit Manager Meeting.

R. G. McLeod said that the timing of the CERCLA 100-HR-1 operable unit cleanup may be an issue of concern. He also stated that at a WHC-RL meeting (February of 1994) with managers responsible for the 183-H TSD, it was recommended that the basins be disposed of; and that this may be a preferred option because of the close proximity of the basins and the Columbia River.

4. New Business

R. G. McLeod pointed out that at the next Unit Manager Meeting the 183-H unit would be represented by Bechtel instead of WHC.

5. Set Next Meeting Date

The next meeting was planned for 3:00 P. M., July 6, in room 784-B of the Federal Building, Richland, Washington. Hanford personnel will meet with Ecology via Video Tele-conference at this location.

941327B.1497

Attachment 4

Unit Managers' Meeting
183-H Solar Evaporation Basins
Federal Building, Room 625-B
Richland, Washington

Meeting Held June 8, 1994
From 3:00 to 4:00 p.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
03-02-93:1	WHC (F. A. Ruck) will make a proposal for closure of the 183-H Basins that will include a new closure date. This action item remains open.

9413278.1499

Distribution:

947327B-1500

J. K. Bartz	GSSC	B1-42
D. P. Butcher	WHC	H6-23
R. M. Carosino	RL	A4-52
S. B. Clifford	WHC	H6-23
R. E. Cordts	Ecology-Lacey	
D. L. Duncan	EPA	HW-106 (Seattle)
K. R. Fecht	WHC	H6-06
P. W. Griffin	WHC	X5-55
M. G. Hollenbeck	KEH	E6-42
M. Jaraysi	Ecology-Kennewick	
R. N. Krekel	RL	A5-15
S. J. Lijek	GSSC	B1-42
R. G. Mcleod	RL	A5-19
M. A. Mihalic	WHC	R2-77
P. D. Mix	WHC	H6-29
R. E. Peterson	WHC	H6-06
S. M. Price	WHC	H6-23
F. A. Ruck III	WHC	H6-23
N. A. Werdel	RL	A5-19
B. D. Williamson	WHC	B3-15
B. W. Wyrick	WHC	H6-29
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

~~ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins, T-1-4 [Care of EPIC, WHC (H6-08)]~~

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Don P. Butcher (H6-23),
(509) 376-2606.