


1226818
[1408261503]




HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE
CONTROL FORMS M-15-13-02

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties agree to extend the dispute at the project manager level for Hanford Federal Facility and Consent Order change control forms M-15-13-02 to October 30, 2014. The extension will allow the Parties additional time to reach resolution regarding the path forward for the M-015-112 interim milestones.


Briant Charboneau, 8-21-14
Project Manager date
U. S. Department for Energy
Richland Operations Office


Nina Menard, 8/21/14
Project Manager date
Washington State
Department of Ecology

cc:
J. V. Borghese, CHPRC
M. J. Cherry, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
Administrative Record
Environmental Portal



1226113