




Change Number M-16-11-08	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 06/13/2011
Originator Jose R. Franco, Jr.		Phone (509) 376-4343
Class of Change [] I - Signatories [X] II - Executive Manager [] III - Project Manager		
Change Title Addition of <i>Hanford Federal Facility Agreement and Consent Order</i> (HFFACO) M-016-186 Interim Milestone for Initiation of Soil Remediation Under 105-KW Fuel Storage Basin		
Description/Justification of Change This change package establishes a new milestone for initiating soil remediation under 105-K West Basin. Soil remediation will commence following the demolition, deactivation and removal of the 105-KW FSB and ISS of the 105-KW reactor. The milestone established in this change package will be included in DOE/RL-96-17, " <i>Remedial Design Report/Remedial Action Work Plan for the 100 Area.</i> " <i>(continued on page 2)</i>		
Impact of Change This change establishes a new milestone for initiating soil remediation under 105-K West Basin. It provides a path toward successful completion of milestone M-106-00C, Complete all response actions in the 100K Area.		
Affected Documents The <i>Hanford Federal Facility Agreement and Consent Order</i> , as amended; DOE/RL-96-17, <i>Remedial Design Report/Remedial Action Work Plan for the 100 Area</i> , and Hanford Site internal planning, management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).		
Approvals		
N/A		
Ecology	Date	Approved _____ Disapproved _____
	6/13/2011	✓ Approved _____ Disapproved _____
DOE-RL	Date	Approved _____ Disapproved _____
	6/14/11	✓ Approved _____ Disapproved _____
EPA	Date	Approved _____ Disapproved _____



Description/Justification, Continued from Page 1

The following new interim milestone is established for initiating soil remediation under 105-K West Basin following sludge removal, deactivation/demolition/removal of the 105-KW fuel storage basin, and 105-KW reactor ISS.

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestones/text are denoted with double underline.

<u>M-016-186</u>	<u>Initiate Soil Remediation Under 105-KW Fuel Storage Basin</u>	<u>12/31/2019</u>
------------------	--	-------------------