

Meeting Minutes Transmittal

T PLANT COMPLEX  
Project Managers Meeting  
825 Jadwin/244B/Richland  
Hanford, Washington  
June 19, 2003

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Project Manager, Ecology

Date: 08-19-03

Project Manager Representative, RL

Date: 7/24/03

Project Manager Representative, FH WMP

Date: 24 July 03

RECEIVED  
SEP 11 2003  
EDMC

T PLANT Administrative Record	H6-08
<del>MS Collins</del> GL Sinton	A6-38
F Jamison	B5-18
GP Davis	B5-18
BM Barnes	T3-28

**T PLANT COMPLEX PROJECT MEETING**  
**825 Jadwin/Room 244B/Richland**  
**Hanford, Washington**  
**June 19, 2003**

**10:30 a.m. to 11:00 a.m.**

**Agenda**

- I. Approval of May 22, 2003 T Plant Complex Project Meeting Minutes  
(Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
- IV. General Discussions
  - A. Update on Signature Authority related to TPA driven actions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting



## T PLANT COMPLEX PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/244B/Richland  
Hanford, Washington

June 19, 2003

- I. Approval of the May 22, 2003 T Plant Complex Project Meeting Minutes Ecology/DOE-RL/FH)
- II. Operational Status (Brett Barnes FH)
  - 90 TRU containers were head-space gas sampled in support of the WIPP Project
  - 1,500 pounds of contaminated lead was removed from the 291-T-1 and packaged for recycling by Bear Creek
  - Received 90 TRU drums from the CWC for head-space gas sampling (WIPP Project)
  - Shipped 90 TRU drums to the CWC following head-space gas sampling (WIPP Project)
  - 180 relocations of TRU drums were made within the T Plant Complex TSD unit boundary in support of head-space gas sampling
  - Transitioned the 2706-T Facility from an Isolated to a Limited Control Facility
  - Commenced Shippingport fuel movement and drying process for Shipment #8 to CVD
- III. Project Specific Issues
  - A. DOE-RL received a letter from WDOH on 6/2/03 granting approval to operate as a major stack. Barry Burrows (FH) stated that the facility will continue to operate as a minor stack, and transfer to major stack status upon receipt of K Basins sludge. All readiness activities have been completed.
- IV. General Discussions
  - A. Update on Signature Authority related to TPA driven actions
    1. The new disclaimer for the meeting minutes approval sheet was discussed and accepted.
  - B. Kent McDonald (FH) reported that FH is planning to release the results of the recent WIPP audit walkthrough as a single document.
  - C. Fred Jamison inquired about what planning is underway for treating TRU waste at T Plant. Mr. Burrows stated that T Plant has been identified for sludge storage in M-34 milestones and as a possible location for storage and processing of high level TRU. At the present time any planning for TRU waste is in the conceptual phase. Any further discussions should be deferred pending resolution of the M-91 negotiations.
- V. Status of Actions
  - A. 844 – continues on hold.

VI. New Action Items  
A. No new action items.

VII. Next Project Managers Meeting  
A. The next Project Managers meeting is scheduled for July 24, 2003



**T PLANT COMPLEX  
Project Managers Meeting  
825 Jadwin/244B/Richland  
Hanford, Washington**

June 19, 2003

**Attendance List**

Name	Organization	Phone Number	MSIN
<del>Debrae Haag</del>	FH	373-0431	N1-24
Emily Perez	FH	376-5732	N1-24
<del>Thomas Williams</del>	DOE-RL WMO/RMC	372-0586	
PAUL W. MARTIN	FH	376-6620	
<del>Debrae Haag</del>	Ecology	736-3037	
FRED JAMISON	Ecology	736-3022	BS-18
Brett M Barnes	FH T-PLANT	521-3053 376-3640	T3-28
Bobby K Burrow	FH T-PLANT	372-3231	T3-28
Ellen Matlin	DOE-RL-RCA	376-2385	A5-15
Greta P. Davis	Ecology	736-3025	BS-18
Kathy Conaway	Ecology	736-3045	BS-18
Jeannette Hyatt	FH	376-7423	