



Tri-Party Agreement

September 23, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER CHANGE REQUEST M-41-97-01

On July 16, 1997 the U.S. Department of Energy invoked the dispute resolution provisions of Tri-Party Agreement Article VIII concerning Tri-Party Agreement Change Request M-41-97-01. The initial period during which the Department of Energy and Ecology Project Managers seek resolution of the dispute was extended through August 26, 1997. On August 26, 1997 the dispute was elevated to the Inter Agency Management Integration Team (IAMIT) for resolution, and the period during which the IAMIT seeks resolution of the dispute was extended through September 23, 1997.

Discussions between the Department of Energy and Ecology have indicated that the scope of the discussions on Change Request M-41-97-01 should be expanded to address impacts to the Major Milestone M-41-00, Complete Single Shell Tank Interim Stabilization. The time period for resolution of the dispute on Change Request M-41-97-01 is hereby extended through October 28, 1997 to allow time for further discussions between the Department of Energy and Ecology.

Jackson E. Kinzer
Assistant Manager, Tank Waste
Remediation System
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc: L. D. Arnold, FDH
M. L. Blazek, OOE
S. L. Dahl, Ecology
B. G. Erlandson, LMHC
C. C. Haass, DOE
N. T. Hepner, Ecology
D. R. Sherwood, EPA
A. M. Umek, FDH
J. K. Yerxa, DOE

D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
Administrative Record



DON'T SAY IT --- Write It!

DATE: September 29, 1997

FROM: R. D. Morrison

G3-27

Telephone: 376-6574

TO: S. Alexander	B5-18	B. E. Paul	B3-53
M. E. Allen	S7-73	D. Powaukee	Nez Perce
L. D. Arnold	G3-27	R. P. Prosser	H0-20
G. Ellis-Balone	A5-15	J. E. Rasmussen	A5-15
M. L. Blazek	ODOE	M. W. Rosenberry	R2-40
L. E. Borneman	R1-90	G. H. Sanders	A5-15
B. Burke	CTUIR	D. J. Saueressig	S8-05
J. M. Clark	S7-54	M. A. Selby	B5-18
S. L. Dahl	B5-18	D. R. Sherwood	B5-01
B. G. Erlandson	S7-51	E. Skinnarland	B5-18
C. C. Haass	S7-51	A. M. Umek	S7-40
N. T. Hepner	B5-18	D. J. Washenfelder	S7-40
R. Jim	YIN	J. H. Wicks	R2-50
S. C. Johnson	S7-51	J. D. Williams	S7-40
D. L. Lenseigne	S7-35	B. D. Williamson	B3-15
J. K. McClusky	S7-54	P. W. Willison	A4-52
M. A. McLaughlin	G3-27	J. K. Yerxa	A7-75
F. R. Miera	A5-15	EDMC/Administrative Record	
W. J. O'Neil	B3-53		H6-08

cc: RDM File
OSK File
TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
"EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-97-01"

Attached is a copy, for your information, of approved Hanford Federal Facility Agreement and Consent Order "Extension to Dispute Resolution for Hanford Federal Facility Agreement and Consent Order Change Request M-41-97-01".

If you have any questions, please call me on 376-6574.

ceg

Attachment

