



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

05-AMRC-0297

JUN 13 2005

Mr. Nicholas Ceto, Program Manager
 Office of Environmental Cleanup
 Hanford Project Office
 U.S. Environmental Protection Agency
 309 Bradley Blvd, Suite 115
 Richland, Washington 99352

RECEIVED
 JUN 20 2005
 EDMC

Mr. Michael A. Wilson, Program Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology
 3100 Port of Benton Boulevard
 Richland, Washington 99354

Addressees:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
 ORDER (TRI-PARTY AGREEMENT) MILESTONE M-93-25**

On May 11, 2005, copies of DOE/RL-2005-45, Draft A, "Surplus Reactor final Disposition Engineering Evaluation," were transmitted to the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) for concurrent review with the U.S. Department of Energy, Richland Operations Office.

The submittal of this document satisfies the completion of Tri-Party Agreement Milestone M-93-25, "Submit an Engineering Evaluation of the Final Surplus Reactor Disposition to EPA and Ecology." This milestone, which has a due date of September 30, 2005, has been completed five months ahead of schedule.

If you have any questions, please contact Chris Smith, of my staff, at (509) 372-1544.

Sincerely,

Leif Erickson, Assistant Manager
 for the River Corridor

AMRC:DCS

cc: on page 2

Addressees
05-AMRC-0297

-2-

JUN 13 2005

cc: D. B. Bartus, EPA
G. Bohnee, NPT
F. W. Bond, Ecology
L. D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
L. D. Gadbois, EPA
J. W. Golden, BHI
S. Harris, CTUIR
J. S. Hertzal, FHI
R. Jim, YN
D. N. LaRue, BHI
T. Martin, HAB
J. J. McGuire, BHI
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
Administrative Record (H6-08)