



**U.S. Department of Energy  
Hanford Site**

21-PFD-0003774

December 20, 2021

Ms. Laura C. Buelow, Remedial Project Manager  
Superfund and Emergency Management Division  
Site Cleanup Section 4  
U.S. Environmental Protection Agency  
825 Jadwin Avenue, Suite 210  
Richland, Washington 99352

Dear Ms. Buelow:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER MILESTONE M-093-27-T01, INITIATE EARTHWORK FOR CONSTRUCTION OF  
THE 105-KE SAFE STORAGE ENCLOSURE**

The purpose of this letter is to communicate the completion of the subject milestone due September 30, 2021. Central Plateau Cleanup Company initiated the earthwork to meet this milestone on September 7, 2021.

If you have any questions please contact me, or you may contact Kelly Ebert, Capital Projects Lead, Project and Facilities Division, on (509) 376-7756.

Sincerely,

**MARK  
FRENCH**

Digitally signed by  
MARK FRENCH  
Date: 2021.12.20  
11:03:28 -08'00'

Mark S. French, Director  
Project and Facilities Division

PFD:ML

cc: See page 2

cc: R. Armijo, EPA  
J. Bell, NPT  
T. B. Bergman, CPCCo  
D. B. Bowen, Ecology  
S. L. Brasher, HMIS  
R. Buck, Wanapum  
R. D. Cantwell, CPCCo  
L. Contreras, YN  
S. W. Davis, HMIS  
D. R. Einan, EPA  
R. E. Fox, CPCCo  
E. J. Holbrook, Ecology  
N. M. Menard, Ecology  
M. Murphy, CTUIR  
S. N. Schleif, Ecology  
S. Wiegman, HAB  
M. Woods, ODOE  
Administrative Record (100-KR-2)  
Environmental Portal