



<b>Change Number</b> M-45-02-01	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> February 6, 2002, <b>DRAFT</b>
<b>Originator</b> R. M. Yasek, ORP	0056439	<b>Phone</b> 372-1270
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input type="checkbox"/> II – Executive Manager <input checked="" type="checkbox"/> III – Project Manager		
<b>Change Title</b> Realign Completion Date for Tri Party Agreement Target Milestone M-45-55-T02.		
<b>Description/Justification of Change</b> <p>This change request will modify the completion date for target milestone M-45-55-T02. The change will bring the subject target date into alignment with planning and reporting requirements associated with ongoing site characterization activities. This change has been developed and discussed with Ecology through the initial reviews associated with milestone M-45-55-T01.</p> <p><b>M-45-55-T02:</b> Submit to Ecology for review and comment as an Agreement secondary document a Field Investigation Report pursuant to the Site-Specific SST WMA Phase 1 RFI/CMS Work Plan Addenda for WMA B-BX-BY.</p> <p style="text-align: right;">October 31, 2002 January 31, 2003</p> <div style="text-align: center; margin-top: 20px;">  </div>		
<b>Impact of Change.</b> Change modifies the completion date for target milestone M-45-55-T02.		
<b>Affected Documents</b> The Hanford Federal Facility Agreement and Consent Order, as amended. This date was defined in Change Request M-45-00-02.		
<b>Approvals</b>		
 _____ DOE	02/11/02 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 _____ Ecology	02/08/02 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved