


Change Number M-15-00-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date August 21, 2000									
Originator Bryan Foley, DOE	0053619	Phone 376-7087									
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager											
Change Title Interim Milestones for 200-CS-1 Operable Unit Assessment Activities (M-15-39).											
Description/Justification of Change The 200 Areas RI/FS Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for characterization of ER soil waste sites (approximately 700) in the 200 Areas and grouped the waste sites into 23 process-based operable units. Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were established (TPA change number M-13-97-01) for the submittal of RI/FS work plans for individual operable units. Milestone M-13-21 has been met by the submittal of Draft A work plan for the 200-CS-1 Chemical Sewer Group Operable Unit. As identified in Section 11.6 of the Action Plan to the Tri-Party Agreement, work plans must specify interim milestones for the operable units. The 200-CS-1 Operable Unit work plan includes a project schedule with target project milestones. Based on the work plan schedule, the following interim milestones are added to the Tri-Party Agreement to implement the additional activities for the 200-CS-1 Operable Unit Remedial Investigation/Feasibility Study process: <ul style="list-style-type: none"> • M-15-39A: Complete Chemical Sewer Group Field Work through Sample Collection and Analysis – September 30, 2003 • M-15-39B: Submit Draft A Chemical Sewer Group Remedial Investigation Report – May 31, 2004 • M-15-39C: Submit Draft A Chemical Sewer Group Feasibility Study and 216-A-29 Ditch, 216-B-63 Trench, and 216-S-10 Pond and Ditch RCRA TSD Unit Closure Plan and Submit Draft A Chemical Sewer Group Proposed Plan/Proposed RCRA Permit Modification – November 30, 2005. These interim milestone dates are consistent with the major milestone M-15-00C to complete all 200 Area pre-ROD site investigations under approved work plan schedules by 2008.											
Impact of Change. Addition of interim milestones under M-15-39.	 AUG 29 2000 EDMC										
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended 200-CS-1 Operable Unit RI/FS Work Plan and RCRA TSD Sampling Plan (DOE/RL-99-44)											
Approvals <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 40%; border-bottom: 1px solid black;"> <i>W. Wade Ballard</i> DOE </td> <td style="width: 15%; border-bottom: 1px solid black;"> 8/23/00 Date </td> <td style="width: 45%; border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;">  EPA </td> <td style="border-bottom: 1px solid black;"> Date </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;"> <i>Mich (A. L.)</i> Ecology </td> <td style="border-bottom: 1px solid black;"> 8/23/00 Date </td> <td style="border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>			<i>W. Wade Ballard</i> DOE	8/23/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 EPA	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	<i>Mich (A. L.)</i> Ecology	8/23/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<i>W. Wade Ballard</i> DOE	8/23/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 EPA	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
<i>Mich (A. L.)</i> Ecology	8/23/00 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									