



0069249

**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

06-AMRC-0188

APR 4 2006

Mr. Nicholas Ceto, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Blvd, Suite 115  
Richland, Washington 99352

Ms. Jane Hedges, Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton Blvd.  
Richland, Washington 99352

**RECEIVED**  
APR 10 2006  
**EDMC**

Addressees:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-94-05**

The U.S. Department of Energy, Richland Operations Office (RL) is pleased to inform you that the Tri-Party Agreement Milestone M-94-05 was met on February 16, 2006, seven months ahead of schedule. The milestone called for demolition of the 313 and 314 buildings by September 30, 2006. The building foundations and below-grade structures were deferred to remedial action due to underlying soil contamination associated with each facility. The existing WIDS reports for UPR300-38 and 300-218 were revised to reflect the waste site status.

If you have any further questions, please contact me or your staff may contact David T. Evans, Acting Assistant Manager for the River Corridor, at (509) 373-9278.

Sincerely,

Keith A. Klein  
Manager

AMRC:RFG

Addressees  
06-AMRC-0188

-2-

cc: D. Bartus, EPA  
G. Bohnee, NPT  
F. W. Bond, Ecology  
A. L. Boyd, EPA  
L. J. Cusack, Ecology  
L. D. Crass, FHI  
S. Harris, CTUIR  
R, Jim, YN  
D. N. LaRue, WCH  
T. Martin, HAB  
K. Niles, Oregon Office of Energy  
**Administrative Record**