



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

1223396
[0086206]

14-AMRP-0117

FEB 28 2014

Mr. S. M. Sax, President
Washington Closure Hanford LLC
Richland, Washington 99354

Dear Mr. Sax:

CONTRACT NO. DE-AC06-05RL14655 – REQUEST FOR 180-DAY EXTENSION FOR THE STAGING AREAS AT THE ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDF)

This letter responds to the Washington Closure Hanford LLC letter (174404), dated January 23, 2014, requesting a 180-day extension beyond the operating limit of two years for the staging areas at ERDF to facilitate compliant and efficient treatment operations. Your request has been approved by the U.S. Environmental Protection Agency (EPA). The new closure date is November 28, 2014. A copy of EPA's approval letter is attached.

If you have questions, please contact me or your staff may contact Mark French, Federal Project Director for the River Corridor Division, on (509) 373-9863.

Sincerely,


Jenise C. Connerly
Contracting Officer

AMRP:OCR

Attachment

cc w/attach:
S. L. Feaster, WCH
B. L. Lawrence, WCH
D. L. Plung, WCH

Administrative Record (ERDF)





UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD/INL PROJECT OFFICE

309 Bradley Boulevard, Suite 115
Richland, Washington 99352

February 21, 2014

Owen C. Robertson
ERDF Project Manager
U.S. Department of Energy
P.O. Box 550, A3-04
Richland, Washington 99352

Re: Request for Extension of the Staging Areas at the Environmental Restoration Disposal Facility (ERDF)

Dear Mr. Robertson:

EPA has reviewed DOE's letter (14-AMRP-0095) regarding extending the operating period of the current staging areas at ERDF. Waste was first placed in these staging areas in June 2012, and the 2-year operating period expires June 2014. Without accounting for the date when waste was actually first placed in the staging area, this letter documents EPA approval of extending the operating period the maximum of 180 days from June 1. The new closure date is now November 28, 2014. If you have any questions, please do not hesitate to call me at (509) 376-3883.

Sincerely,

A handwritten signature in black ink, appearing to read "David R. Einan".

David R. Einan
ERDF Project Manager

cc: J. Armatrout, WCH
M. French, DOE
B. Lawrence, WCH
Administrative Record (200-DF-1)