

<b>Change Number</b> M-46-01-01	<b>Federal Facility Agreement and Consent Order                  Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> December 3, 2001												
<b>Originator</b> Ecology		<b>Phone</b>												
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager														
<b>Change Title</b> Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) milestone M-46-01H in order to allow coordinated review of the need for additional tank storage space, including review of DOE's <u>Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation</u> (RPP-8554 Rev 0).														
<b>Description/Justification of Change</b> This modification extends the due date for interim milestone M-46-01H until March 15, 2002. Concurrently, Ecology is extending the period for their review of DOE's <u>Single-Shell Tank Retrieval Sequence and Double-Shell Tank Space Evaluation</u> (RPP-8554 Rev 0). Concurrent consideration of these two activities is warranted in order to allow adequate review time, and to aid in the development of a more cohesive waste retrieval and tank storage space strategy.														
<b>Impact of Change</b> This change request Modifies <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) milestone M-46-01H by extending it until March 15, 2002.														
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, including HFFACO Action Plan Appendix D, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide Systems Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL)).														
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 45%; vertical-align: top;"> <u>Muller</u>                      Ecology                 </td> <td style="width: 15%; vertical-align: top;"> <u>12/6/01</u>                      Date                 </td> <td style="width: 10%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved                 </td> <td style="width: 10%; vertical-align: top;"> <input type="checkbox"/> Disapproved                 </td> </tr> <tr> <td style="vertical-align: top;"> <u>Jane E Rasmussen</u>                      DOE                 </td> <td style="vertical-align: top;"> <u>12/5/01</u>                      Date                 </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved                 </td> <td style="vertical-align: top;"> <input type="checkbox"/> Disapproved                 </td> </tr> <tr> <td style="vertical-align: top;">                     N/A                      EPA                 </td> <td style="vertical-align: top;">                     _____                      Date                 </td> <td style="vertical-align: top;"> <input type="checkbox"/> Approved                 </td> <td style="vertical-align: top;"> <input type="checkbox"/> Disapproved                 </td> </tr> </table>			<u>Muller</u> Ecology	<u>12/6/01</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	<u>Jane E Rasmussen</u> DOE	<u>12/5/01</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	N/A EPA	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<u>Muller</u> Ecology	<u>12/6/01</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
<u>Jane E Rasmussen</u> DOE	<u>12/5/01</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
N/A EPA	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											

**RECEIVED**  
 FEB 05 2002  
**EDMC**

M-46-01-01

November 16, 2001

**Description/Justification of Change (continued)**

Following review by Ecology, and discussions between the parties, DOE and Ecology have agreed to extend the due date for Ecology's response regarding the need for additional tank storage space (milestone M-46-01H). **Modification of the M-46-01H milestone by approval of this M-46-01-01 Change Request is depicted here as shaded additions, and strikethrough deletions.**

MS Number	Milestone Description	Due Date
M-46-01H	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	<del>11/30/01</del> 3/15/2002