



1229264

[0081618H]

OFFICE OF RIVER PROTECTION

P.O. Box 450, MSIN H6-60  
Richland, Washington 99352

15-TF-0018

MAR 31 2015

Ms. Jane A. Hedges, Program Manager  
Nuclear Waste Program  
Washington State  
Department of Ecology  
3100 Port of Benton Blvd.  
Richland, Washington 99354

Ms. Hedges:


TRANSMITTAL FOR APPROVAL OF THE FEDERAL AGREEMENT AND CONSENT  
ORDER CHANGE CONTROL FORM M-45-15-02 TO MODIFY MILESTONE M-045-62  
DUE DATE


The U.S. Department of Energy, Office of River Protection is providing the attached signed  
change package M-45-15-02 for approval.

The change control form proposes revising the M-045-62 Milestone date for submittal of the  
Corrective Measures Implementation Plan to six months after the Corrective Measures Study  
(CMS) is approved by the Washington State Department of Ecology. The CMS is scheduled to  
be submitted by December 31, 2016, per Milestone M-045-61A.

Milestone M-045-62 currently requires submittal of a Corrective Measures Implementation Plan  
prior to submittal of the CMS. This sequencing is incorrect as information from the CMS is  
needed for the development of the Corrective Measures Implementation Plan. Good cause exists  
to modify the milestone as changing the due date will ensure that the Corrective Measures  
Implementation Plan addresses the correct set of corrective measures.

If you have any questions, please contact Chris Kemp on 373-0649.

  
Kevin W. Smith  
Manager



TF:CJK

Attachment

Distribution: Page 2

M-045-61A  
M-045-62

Jane A. Hedges  
15-TF-0018

-2-

MAR 31 2015

cc:

S. Harris, CTUIR  
J.J. Lyon, Ecology  
D. McDonald, Ecology  
J.B. Price, Ecology  
D.A. Faulk, EPA  
S. Hudson, HAB  
C.P. Noonan, MSA  
R.E. Piippo, MSA  
J.G. Woolard, MSA  
G. Bohnee, NPT  
K. Niles, ODOE  
R. Buck, Wanapum  
J.A. Joyner, WRPS  
J.J. Luke, WRPS  
R. Jim, YN  
D. Rowland, YN

**Administrative Record**

Environmental Portal, LMSI  
WRPS Correspondence Control

**ATTACHMENT**

**15-TF-0018**

**CHANGE CONTROL PACKAGE**

**M-45-15-02**

<b>Change Number</b> M-45-15-02	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> 03/03/2015									
<b>Originator</b> Thomas W. Fletcher, DOE-ORP		<b>Phone</b> (509) 376-3434									
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager											
<b>Change Title</b> Revise Milestone M-045-62 due date for submittal of the Corrective Measures Implementation Plan for Waste Management Area C.											
<b>Description/Justification of Change</b> The current milestone requires submittal of a Corrective Measures Implementation Plan prior to submittal of the Corrective Measures Study (CMS). This sequence is incorrect as information from the CMS will provide the basis for the development of the Corrective Measures Implementation Plan.											
<b>Impact of Change</b> A Corrective Measures Implementation Plan will be submitted after the CMS (Milestone M-045-61A) has been reviewed and approved by the Washington State Department of Ecology. This change will ensure that the Corrective Measures Implementation Plan addresses the correct set of corrective measures.											
<b>Affected Documents</b> The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).											
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 35%; vertical-align: top;"> <i>3/2-4-2015</i>    DOE </td> <td style="width: 15%; vertical-align: top;"> <u>3/23/15</u>  Date </td> <td style="width: 50%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="vertical-align: top;"> N/A  EPA </td> <td style="vertical-align: top;"> _____  Date </td> <td style="vertical-align: top;"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="vertical-align: top;"> Ecology </td> <td style="vertical-align: top;"> _____  Date </td> <td style="vertical-align: top;"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> </table>			<i>3/2-4-2015</i>  DOE	<u>3/23/15</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	Ecology	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<i>3/2-4-2015</i>  DOE	<u>3/23/15</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A EPA	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
Ecology	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

<u>Number</u>	<u>Milestone</u>	<u>Due Date</u>
M-045-62	Submit to Ecology for review and approval as an Agreement primary document a Phase 2 Corrective Measures Implementation Work Plan <u>(CMIP)</u> for WMA C.	<del>June 30, 2015</del> <u>Six (6) months</u> <u>after the</u> <u>approval of the</u> <u>CMS submitted</u> <u>under milestone</u> <u>M-045-61A</u>