

1248723
[0066002H]

Fluor Hanford
P.O. Box 1000
Richland, Washington 99352

FLUOR[®]

September 24, 2008

FH-0802264
CONTRACT NO. DE-AC06-96RL13200

Mr. David A. Brockman, Manager
U.S. Department of Energy
Richland Operations Office
Post Office Box 550
Richland, Washington 99352

Dear Mr. Brockman:

COMPLETION OF CONTRACT DELIVERABLE AND *HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER* (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-091-43C, TREAT 300 CUBIC METERS PER YEAR RH MLLW AND LARGE CONTAINERS CH MLLW, BY JUNE 30, 2009

In accordance with PHMC Section C.3.11, *Mixed Low-Level Waste Treatment*, this letter documents FH completion of contract deliverable CD0576, "CH MLLW treatment demonstration using oversized containers between 10 to 35 cubic meters," and the *Hanford Federal Facility Agreement and Consent Order* (Tri-Party Agreement) Interim Milestone M-091-43C.

Interim Milestone M-091-43C requiring treatment of remote handled (RH) mixed low level waste (MLLW) and large containers of contact handled (CH) MLLW per the rate stipulated (300 cubic meters), due June 30, 2009, was completed on September 2, 2008, with 330 cubic meters completed.

This also completes PHMC Section J, Appendix D, RL-0013 Performance Incentive, Performance Objective 3b, "Treatment and/or disposition of 300 cubic meters cumulative total toward TPA milestone M-91-43" by September 30, 2008.

A summary listing of the containers on which treatment has been completed is attached.

Technical questions should be directed to D. E. McKenney on 376-1589; contractual questions should be directed to L. J. Horton on 376-6986.

Very truly yours,

Bruce J. Hanni
President and
Chief Executive Officer

Attachment

RL - M. S. French
M. S. McCormick

D. S. Shoop
S. A. Sieracki

S. R. Weil