








Change Number M-45-05-03	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date October 25, 2005															
Originator J. E. Rasmussen		Phone 376-2247															
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																	
Change Title Change C-103 Waste Retrieval Start Date																	
Description/Justification of Change <p>This Change Control Form is required by Section 9.3 of the Action Plan of the Hanford Federal Facility Agreement and Consent Order (HFFACO) which requires that a change to a schedule identified in a Primary Document be processed as a Class II change to the HFFACO.</p> <p>The tank C-103 waste retrieval start date is changed from that stated in the tank waste retrieval work plan (TWRWP) for this tank. 241-C-103 and 241-C-109 Tanks Waste Retrieval Work Plan, RPP-21895, Rev 2A, states in Section 2.1 that C-103 waste retrieval will begin in late summer 2005 and be completed within 12 months. The Parties have agreed to change the start date for this tank to be no later than November 30, 2005. The Parties further agree that completion of the M-45-00B milestone currently requires all C-Farm tanks to be retrieved by September 30, 2006. Therefore the 12 month allowance identified in Appendix I is not applicable to the retrieval of C-103. This schedule change is due to technical issues associated with completion of construction exception items and related equipment acceptance testing.</p> <ul style="list-style-type: none"> • Original Retrieval Start Date: September 2005 • New Retrieval Start Date: November 30, 2005 <p>Submittal of TWRWPs is required under Milestone M-45-00B.</p> <div style="text-align: right; margin-right: 100px;">  </div>																	
Affected Documents 241-C-103 and 241-C-109 Tanks Waste Retrieval Work Plan, RPP-21895, Rev 2A.																	
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 30%; vertical-align: top;">  _____ DOE </td> <td style="width: 20%; vertical-align: top;"> 12/9/05 _____ Date </td> <td style="width: 10%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved </td> <td style="width: 10%; vertical-align: top;"> <input type="checkbox"/> Disapproved </td> <td style="width: 30%;"></td> </tr> <tr> <td style="vertical-align: top;"> NA _____ EPA </td> <td style="vertical-align: top;"> _____ Date </td> <td style="vertical-align: top;"> <input type="checkbox"/> Approved </td> <td style="vertical-align: top;"> <input type="checkbox"/> Disapproved </td> <td></td> </tr> <tr> <td style="vertical-align: top;">  _____ Ecology </td> <td style="vertical-align: top;"> 12/14/05 _____ Date </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved </td> <td style="vertical-align: top;"> <input type="checkbox"/> Disapproved </td> <td></td> </tr> </table>			 _____ DOE	12/9/05 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved		NA _____ EPA	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved		 _____ Ecology	12/14/05 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	
 _____ DOE	12/9/05 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														
NA _____ EPA	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														
 _____ Ecology	12/14/05 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved														