

START

9513339.1772

0041101

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held March 21, 1995
From 8:30 to 9:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen M. Mattlin Date: 4/25/95
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 4/25/95
Fenggang Ma, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 4/25/95
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



9513339.1773

Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held March 21, 1995
From 8:30 to 9:30 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
 - No open action items
3. Status Closure Activities
 - Revision
 - Data Evaluation
 - Permit Conditions
4. New Business
 - Open Discussion
 - Site Condition after Closure
5. Set Next Meeting Date

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held March 21, 1995
From 8:30 to 9:30 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The February 14, 1995, Unit Managers' Meeting Minutes were not reviewed or signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that work continues on preparing the Data Evaluation Report on the sampling analytical results.

-Permit Conditions

WHC (D. M. Korematsu-Olund) inquired if Ecology has officially responded to RL and WHC permit conditions comments. Ecology (F. Ma) said that Moses Jaraysi of Ecology had prepared responses to RL and WHC concerns. WHC (F. A. Ruck) inquired if the public had submitted any comments to the permit conditions? Ecology (F. Ma) stated that Ecology had not received any public comments at this time.

4. New business:

-Open discussion

-Site Conditions after Closure.

WHC (F. A. Ruck) proposed that once the demolition sites were clean closed and the fences were taken away, that the sites be left as they currently exist, without additional grading. WHC (F. A. Ruck) further suggested that a picture or final inspection of the site, after the fences were removed, could be taken and sent to Ecology for final acceptance. Ecology could then send a letter accepting the sites appearance. Ecology (F. Ma) agreed that the two demolition sites should be kept as they currently exist without further grading.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for April 25, 1995, 8:30-10:00 a.m. in Richland, WA.

9513339.1776

Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held March 21, 1995
From 8:30 to 9:30 a.m.

Action Items

Action Item #

Description

3-21-95:1

No Action Items

Distribution

J. K. Bartz	GSSC	R3-82
R. E. Bolls	WHC	T3-04
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
D. M. Korematsu-Olund	WHC	H6-23
F. Ma	Ecology	N1-05
P. J. Macbeth	MACTEC	R3-82
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
J. J. Waring	RL	S7-55
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,
 P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
 (Record Center)-Mail Stop HW-074

Please send comments on distribution list to D. M. Korematsu-Olund (H6-23),
 376-2628.