

## Meeting Minutes Transmittal

**616 Project Meeting  
Ecology Interface Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
October 26, 2000**

---

**Purpose:** Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

### Agenda

Summary of Discussion and Commitments/Agreements

Attendance List

Distribution:

Greg Sinton	RL	H0-12
Cindy Girres	FDH	T3-01
Jeanne Wallace	Ecology	B5-18
Fred Jamison	Ecology	B5-18
Julie Stitt	FDH	T3-01
Matt Mills	Ecology	B5-18
Michael Collins	RL	H0-12
Dan Saueressig	FDH	T4-04
Todd Shrader	RL	H0-12
Greta Davis	Ecology	B5-18
Brenda Becker-Khaleel	Ecology	B5-18
Rick Engelmann	WMH	G1-30
Edward Aromi, Jr.	WMH	H6-10
Terry Moore	WMH	G1-32
Janice Williams	FDH	H8-67
Richard Gurske	WMH	G1-37
Tony McKarns	RL	A2-15
Ellen Mattlin	RL	A2-15
Astrid Larsen	RL	A5-15
Jamie Granger	FH	G1-27

**RECEIVED**  
DEC 28 2000  
**EDMC**

Administrative Record - 616 [Care of EDMC, LMSI (H6-08)]

**Meeting Minutes Transmittal**

**616 Project Meeting  
Ecology Interface Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
October 26, 2000**

---

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.



Fred Jamison, Project Manager, Ecology

Date: 11-30-2000



Gregory Sinton, Project Manager Representative, RL

Date: 11-30-00



Cynthia K. Girres, Project Manager Representative, FH WMP

Date: 12-3-00

## **616 PROJECT MEETING MINUTES**

**Project Managers Meeting  
2704HV/G229/600 Area  
Hanford, Washington**

**October 26, 2000**

- I. Approval of July 27, 2000 616 Project Meeting Minutes (Ecology/DOE-RL/FH)**
- II. Status of Closure**
  - A. All physical closure activities for the 616 have been performed.**
  - B. The facility is still in the process of validating the data for the soil samples. WSCF and Quanterra were the labs used for the soil samples. A report detailing the results will be transmitted to Ecology with the closure documentation.**
  - C. The facility is currently analyzing the decontamination was water so it can be properly designated and managed accordingly.**
  - D. Currently waiting for closure plan to be issued by Ecology.**
- III. Next Project Managers Meeting.**
  - A. The next 616 Project Meeting is scheduled for November 30, 2000.**

**616 PROJECT MEETING  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
October 26, 2000**

**Agenda  
2:00 p.m. to 2:15 p.m.**

- I. Approval of past 616 Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status (Dan Saueressig)
- III. Project Specific Issues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting



21598